BUSINESS BANK · BUSINESS BANKING TRANSFORMATION OFFICE · BB-BLP-BPR

2.6 Gap Analysis

As-is to to-be across process, people, policy, technology, data and controls, and what closes each gap

Deliverable	2.6 Gap analysis: the difference between the current state (Phase 1) and the target state (2.1–2.5), by dimension, with closure owner and wave
Version	0.7 – complete against 2.3 v0.6 and 2.4 v0.5 (Week 11). v1.0 at Design Authority sign-off (Week 12) after fit-gap (2.7) confirms the technology column
Derived from	Phase 1 (1.1–1.11); 2.1 principles; 2.2 patterns; 2.3 disposition register and DDRs; 2.4 rule sets; 2.5 equivalence register
Owner	WS1 Journeys & Process, with each dimension's workstream
Accepted by	Design Authority
Feeds	2.7 fit-gap (technology gaps); 2.8 requirements (all); 2.9 TOM (people gaps); 2.10 data design (data gaps); 2.12 enablers; 2.13 business case (one-off cost); 2.14 roadmap (waves); Phase 3 change impact

1. Method and reading guide

A gap is the difference between how something works today and how the target design needs it to work. Each gap is stated as a pair (as-is, to-be), sized for closure difficulty, assigned to the thing that closes it (a deliverable, an opportunity, a decision or a Programme item), given an owner, and placed in a wave. The point of the document is not to list differences but to make sure every difference has a closer; a gap with no closer is a design that will not land.

Dimension	Question	Primary source	Closed through
Process	Which steps, routes, hand-offs and paths change?	2.3 disposition register	2.8 requirements; Phase 3 procedures
People	Who does what differently; which roles change in content, volume or authority?	2.3 lanes; 2.4 RS-13; 1.5 effort	2.9 TOM; Phase 3 change impact and training
Policy	What must Credit Risk Policy, Legal or Conduct decide or document?	2.4 PQ-001 to PQ-005; 1.6	Policy decisions; procedure updates (3.4)
Technology	What must the platform do that BLP does not?	1.7 workarounds; 2.3 automated steps	2.7 fit-gap; 2.8; 2.12; Programme
Data	What must be captured, integrated, protected or migrated?	1.8; 2.4 condition data elements	2.10 data design; Programme migration
Controls	What changes in control mechanism or evidence?	2.5 register	2.5 sign-off; Phase 4 assurance

Closure difficulty

Band	Meaning
L	Configuration, procedure or decision within the project's or a function's gift; weeks
M	Needs cross-functional agreement, a policy decision, or platform configuration with some complexity; within Phase 2–3
H	Needs custom build, integration, a policy change outside current appetite, or an organisational change; Programme-dependent or Wave 2

Waves (from 1.10 §5.3)

W0 quick wins on current BLP · W1 replacement Release 1 · W1-P policy-dependent · W2 later releases / integration.

2. Gap register

ID	As-is	To-be	Gap	Diff.	Closed by	Owner	Wave	Dependencies / notes
PROCESS								
GP-01	Eleven deal types, each a workflow; three dead; two un-typed journeys	Five patterns, three shared components, deal type as a parameter (2.2)	Pattern model; retirement of three types; homes for RF and SD allocation	M	2.8 journey configuration; DD-02 to Programme; OP-03, OP-04, OP-29	WS1; Programme	W1 (W0 for OP-04, OP-29)	Mapping table for history (2.10)
GP-02	Five-step manual deal start on every journey; triggers by report, phone, email	SC-1 opened by system event with context loaded	Event-driven start; lead record; SLA	M	2.8; OP-10, OP-14; DD-03	WS1	W1	Balance integration (GT-06) improves but is not required
GP-03	One decision path for all lending types; renewals on the new-money path	SC-2 with R-FULL / R-FAST / R-EXC selected by rules	Route selection; reduced submissions; fast-track activation	H	2.4 RS-01 to RS-05; 2.5 CE-001; PQ-001; OP-01	WS2; Credit Risk Policy	W1-P	Design proceeds; activation on PQ-001
GP-04	Variations untriaged	Reason taxonomy and materiality route (P3)	Taxonomy; materiality rule; gated completion	M	2.4 RS-03, RS-07; CE-003; OP-02	WS2; Lending Ops	W1	WS-05 taxonomy; PQ-003
GP-05	Deferral, decline, change-after-approval, staleness as unmapped loops	EX-A, EX-B, EX-C, EX-E as bounded, measured paths	Path definitions; limits; reason codes	M	2.3 exception maps; RS-09, RS-12, RS-08; CE-002; OP-08, 09, 16, 18	WS1; WS2	W1 (EX-E W1-P)	CE-002 decision
GP-06	Hand-offs by message; no queues, SLAs, timers	Queue tasks with SLAs and escalation at every hand-off (DP-04)	Work management; SLA ownership	M	2.8; 2.9 (SLA owners); OP-11, OP-12, OP-13	WS1; Lending Ops	W1	GPe-05 ownership
GP-07	Letters issued manually; off-platform for two products; 3-month reset	SC-3 G-DOC: generated, delivered, signed, reconciled; graduated staleness	Document process; templates incl. tranches and shadow limits; e-signature	H	2.8; GT-03; OP-15, OP-16; G1 decision 3	WS1; WS4; Programme	W1 (OP-30 interim W0)	Capability confirmation; Legal on RS-06 notices (PQ-005)
GP-08	Security instructed by email; default re-instruction on variations; removal sequence reversed	Instruction from conditions; G-SEC only when security changes; physical before system release	Instruction generation; LS queue; sequence	M	2.8; RS-07; OP-21; TB-P3R	WS1; Lending Services	W1	LS registration tracking location (GT-07)
GP-09	Distress screened after full assessment; referral transfers the file; sequential authorities; memo off-platform	Flag at deal start; referral record; parallel review where allowed; structured memo	P5 redesign	M	2.3 TB-P5; RS-11; PQ-002; OP-20, OP-22, OP-23	WS2; SBS	W1 (parallel W1-P; memo W2)	Indicator data (GD-04)
GP-10	Pre-approved drawdowns: manual limit arithmetic; off-platform letters; field-combination deal type	P4 with enforced arithmetic, on-platform confirmations, material-change triggers	P4 configuration; RS-02	L	2.8; RS-02; OP-05	WS1	W1	WS-10 triggers

GP-11	ESR Cleanse processed as deals	Out of the deal model; migration spec for exposure updates	Migration specification	L	SD-01 (c); B-01 to Programme Data Lead	WS3; Programme	W0	Protected F05
GP-12	Deposits recorded with no reason or pipeline MI	Reason codes; pricing-exception step; location per SD-03	Small process; location decision	L	OP-28; SD-03	WS1	W1	
PEOPLE								
GPe-01	RM time on navigation, letters, chasing, re-keying (illustrative ≈ 30% of deal-tied effort)	RM time shifts to scope confirmation, analysis where required, customer contact	Role content change; capacity released (1.10)	M	2.9 role profiles; Phase 3 change impact; SD-04 treatment	WS5; Heads of segment	W1	Capacity not headcount until SD-04 decided
GPe-02	RM / line approve within authority after manual matrix check; no fast-track accountability	Line approves R-FAST renewals and administrative variations with system evidence	New accountability (DB-06); approver by segment	M	2.9 RACI; RS-13; Phase 3 training; CE-001	WS5; Heads of segment	W1-P	Reluctance risk; clear criteria and evidence
GPe-03	Credit assesses every routed deal incl. low-risk renewals	Credit assesses R-FULL only; samples R-FAST; caseload more complex (DB-01)	Credit role change; sampling function; resourcing profile	M	2.9 Credit role profile; 2.5 sampling design; Phase 3	Head of Credit	W1-P	Capacity netted in 2.13
GPe-04	Lending Services and Fulfilment work from messages and own trackers	Work queues with SLAs; instructions from conditions	Queue working; tracker retirement	L	2.9; Phase 3 procedures	Heads of LS, Fulfilment	W1	
GPe-05	No owner for end-to-end cycle time or stage SLAs	Named SLA owner per stage; end-to-end owner (Head of Lending Ops)	Accountability design	M	2.9 TOM; 2.11 KPIs	Business Owner	W1	DP-04 precondition
GPe-06	Segment variation undocumented (checker roles etc.)	Segment as a parameter (RS-13); variation only where justified	Documented segment rules	L	RS-13; WS-14 output	Lending Ops	W1	
GPe-07	SBS takes ownership via mass officer-code batch	Ownership transfer with audit; SBS queue	Procedure and tooling	L	OP-26; 2.9	Head of SBS	W1	
GPe-08	No data ownership for lending process data	Named owner per field group (1.8 §6)	Governance roles	L	OP-25; 2.10	Head of MI; Business Owner	W0	
POLICY								
GPo-01	Renewal authority not distinguished from new money in DA application	Eligible unchanged renewals within line authority with sampling	Policy decision PQ-001; DA matrix annotation	H	Credit Risk Policy decision; CE-001	Chief Credit Officer	W1-P	G1 decision 2; by W10
GPo-02	CAP policy: Credit authority then SBS, sequential	Parallel for defined triggers	PQ-002	M	CAP policy amendment	Credit Risk Policy; SBS	W1-P	
GPo-03	No documented criteria: pre-screen, analytics “if required”, letter required, materiality, material change on drawdown	RS-14, RS-04, RS-06, RS-12, RS-02 as owned rule tables	Documentation and ownership of five rule sets	M	2.4 co-design; policy / procedure updates (3.4)	Credit Risk Policy; Lending Ops	W1	

GPo-04	DA matrix as a document applied by reading	DA matrix as data with change control	Matrix format; governance of changes	M	RS-05; CE-009; Credit Risk Policy change control	Credit Risk Policy	W1	DR-07 content
GPo-05	Renewal notice without signature not provided for	Notice for unchanged renewals (RS-06)	Legal confirmation PQ-005	M	Legal review	Legal; Lending Ops	W1	If refused: letter on all
GPo-06	Decline / appeal procedure undefined	EX-A with reason codes, appeal window, independent review	Procedure; conduct review	L	OP-08; procedure (3.4)	Lending Ops; Conduct	W1	
GPo-07	Staleness policy: hard reset at 3 months	Graduated control RS-08	CE-002 decision; procedure	M	2.5 CE-002	Second line; Lending Ops	W1-P	
TECHNOLOGY (confirmed in 2.7)								
GT-01	No workflow timers, SLAs, escalation (W-01, W-03, W-11)	Timers, SLAs, escalation, date-driven tasks	Platform capability	L	2.7 (expected Fit); 2.8	Solution Architect	W1	Standard in lending platforms
GT-02	No cross-team work management (W-12, W-13, W-15)	Queues per team; task routing from workflow state; queue visibility	Platform capability	L	2.7 (expected Fit / Configure)	Solution Architect	W1	
GT-03	No document generation, e-delivery, e-signature, return tracking (W-06 to W-09)	Template generation from deal data; delivery; signature; status	Platform or partner capability; templates	H	2.7 (Configure / Custom / partner); G1 decision 3; 2.12	Solution Architect; Programme	W1	Largest cycle-time item depends on it
GT-04	No rules engine on deal data (W-19, W-20, W-02)	Decision tables RS-01 to RS-14 evaluated at defined points with evidence	Rules capability and depth	M	2.7 (Configure if native; Custom if shallow); 2.8 rules catalogue	Solution Architect	W1	Hit policies; versioning; evidence write-back
GT-05	Rigid deal-type model (W-16, W-17, W-18, W-23)	Patterns with parameters	Configuration approach	L	2.7; 2.8; DD-02	Solution Architect	W1	Design decision, not platform gap
GT-06	Balances via other front ends with latency (W-21)	Real-time balance integration	Integration	H	2.7 (Custom / integration); OP-32; DD-08	Programme	W2	SC-1a works without it (refresh at submission)
GT-07	Security preparation tracked outside BLP (W-13)	LS queue; registration status on platform or interfaced	Capability or interface	M	2.7; OP-21	Solution Architect; Lending Services	W1	WS-12 finding
GT-08	Credit analytics off-platform; external checks manual (W-10)	On-platform analytics or integration	Capability / integration	H	2.7; OP-19; DD-08	Programme	W2	RS-04 enforces presence meanwhile
GT-09	Fee re-keying to TELLER (W-22)	Fee integration	Integration	H	2.7; OP-33; DD-08	Programme	W2	
GT-10	Blue Prism bots (W-05)	Retired where native; dispositioned individually	Bot-by-bot disposition	M	1.7 v1.0; 2.7	Solution Architect; RPA	W1 / W2	DR-09
GT-11	Separate BLP login; static landing page	SSO; work-queue landing	Capability	L	2.7 (expected Fit)	Solution Architect	W1	

GT-12	No effort or task-time capture; partial stage timestamps	Stage model timestamps; task time; pattern dashboards	Reporting configuration	L	2.7; 2.10; OP-27	Solution Architect; MI	W1	Precondition for benefits tracking
DATA								
GD-01	Lineage undocumented; protected fields unagreed	Lineage register; protected-fields list with owners; change control	Governance and documentation	M	1.8 v1.0; OP-25; 2.10; B-07	Head of MI	W0	DD-09
GD-02	Fields needed by rules not captured or unstructured: variation reason, decline reason, eligibility inputs, letter status, loop counts, authority level, approval route	Captured at source as structured fields per 2.4 condition list	New data elements	M	2.10 data design; 2.8 data requirements	WS3	W1	
GD-03	Deal-type history keyed on eleven types; removals and allocations mis-coded	Mapping table old → new; re-coding where identifiable	History treatment	M	2.10; 2.2 §4; Programme migration	WS3; Programme Data Lead	W1	24-month retention of mapping
GD-04	Early-warning indicators held separately; account conduct not in BLP	RS-11 composite from F06, F09, F10 and conduct feed	Indicator data; conduct integration	H	2.10; GT-06 / integration; conservative thresholds meanwhile	WS3; Programme	W1 (partial) / W2	CE-005 condition
GD-05	Exposure updates via ESR Cleanse deals	Preserved by migration specification	Migration data rule	M	SD-01 (c); B-01	Programme Data Lead	W0 spec / migration	Protected F05
GD-06	Forbearance status set by batch outside audit	Native status with audit; cut-over reconciliation	Logic migration and reconciliation	M	2.10; CE-015; Programme	WS3; SBS	W1	Regulatory F10; parallel run
GD-07	Ownership and segment attribution drift (officer-code batch)	Ownership history	Data model	L	OP-26; 2.10	WS3	W1	MA-03 closed
GD-08	Stage model and KPIs defined on as-is statuses (1.4 Appendix A)	Re-issued on to-be stage model; comparability maintained	Mapping of baseline to to-be stages	L	2.10; 2.11	WS3	W1	Benefits comparability
CONTROLS (from 2.5)								
GC-01	C6 assesses all routed deals	Bypassed for defined populations with sampling and cohort MI	Equivalence judgement	H	CE-001, CE-003; PQ-001	Second line; Credit Risk Policy	W1-P	
GC-02	Hard reset at 3 months	Graduated staleness control	Equivalence judgement	M	CE-002	Second line	W1-P	
GC-03	15 controls manual or undocumented	Strengthened with system evidence	Evidence confirmation	L	CE-006 to CE-016	Second line	W1	
GC-04	C7 at end of assessment	Relocated to deal start; judgement retained	Timing judgement	L	CE-005	Second line	W1	GD-04

GC-05	No detective controls on approvals	Sampling function; cohort MI; exception reports; suspension triggers	New control operation	M	2.5 §6.3 sampling design; 2.9 Credit role	Head of Credit	W1-P	Must exist from day one of R-FAST
GC-06	Regulatory controls on batch and off-platform artefacts (C15 status, C16 memo)	Same capture, native mechanism, structured	Cut-over assurance	M	2.5 §4.1; Programme cut-over plan	Head of MI; SBS	W1	Parallel run

3. Summary and reading

3.1 Counts by dimension and difficulty

Dimension	Gaps	L	M	H	W0	W1	W1-P	W2
Process	12	3	7	2	1	9	1	—
People	8	4	4	—	1	5	2	—
Policy	7	1	5	1	—	4	3	—
Technology	12	5	3	4	—	8	—	3 (+1 split)
Data	8	2	5	1	2	5	—	1 (split)
Controls	6	2	3	1	—	3	3	—
Total	**53**	**17**	**27**	**9**	**4**	**34**	**9**	**4–6**

3.2 What the register shows

- **Nine hard gaps, and they cluster.** Three are the renewal fast-track seen from three dimensions (GP-03, GPo-01, GC-01): one policy decision closes all three. Three are integrations the Programme owns (GT-06, GT-08, GT-09), none of which the Release 1 design depends on. One is document capability (GT-03 / GP-07), which the largest cycle-time opportunity depends on and which G1 decision 3 addresses. One is early-warning data (GD-04), mitigated by conservative thresholds. That is the whole hard list.
- **Most of the technology column is expected to be standard.** Timers, queues, SSO, pattern configuration and reporting (GT-01, 02, 05, 11, 12) are ordinary lending-platform capability; 2.7 confirms. The design is deliberately built so that the two capabilities most likely to be weak (rules depth GT-04; documents GT-03) degrade gracefully: rules can be shallower with manual evidence; documents can start with generation and tracking before e-signature.
- **The people gaps are about accountability, not headcount.** GPe-02 (line accountability for fast-track), GPe-03 (Credit role shifts to complex cases and sampling) and GPe-05 (someone owns end-to-end cycle time) are the three that determine whether the design works in practice. They are the core of 2.9.
- **Four gaps can close now.** GP-11, GPe-08, GD-01, GD-05 need no platform: ESR Cleanse out of the deal model, data ownership, lineage and the migration spec for exposure. Together with OP-29 to OP-31 they are Wave 0.
- **Nothing in the data column removes a regulatory capture point.** GD-05 and GD-06 are preservation gaps: they exist to make sure migration and cut-over carry the fields the as-is captures.

3.3 Gaps with no closer yet

Every gap above has a closer. Two closers are outside the project's control and are tracked as RAID items: PQ-001 (R-03, R-10) and document capability (R-09). If either fails, the fallback design is stated on the gap row and in 2.3 §5.2.

3.4 Inputs to later deliverables

Deliverable	Takes from this register
2.7 Fit-gap	GT-01 to GT-12 as the capability questions, in difficulty order
2.8 Requirements pack	Every W1 gap becomes one or more requirements; GP and GT rows map to journey configuration and rules catalogue; GD rows to data requirements
2.9 TOM	GPe-01 to GPe-08; SLA ownership; sampling function; role profiles
2.10 Data and MI design	GD-01 to GD-08
2.12 Enablers and effort	H and M technology gaps sized with the Programme

2.13 Business case	One-off cost from closure effort; benefits from 1.10 by wave
2.14 Roadmap	Wave column; policy-dependent items with decision dates
Phase 3 change impact	People and process gaps by role and segment