BUSINESS BANK · BUSINESS BANKING TRANSFORMATION OFFICE · BB-BLP-BPR

2.7 Fit-Gap Assessment

The target design against the replacement platform's standard capability: what is Fit, Configure, Custom or Gap, and the rules for deciding

Deliverable	2.7 Fit-gap of every requirement in 2.8 against the replacement platform; custom list; degradation plan
Version	0.5 – method, capability questions, expected classification per story with confirming evidence, custom-list governance and degradation plan (Week 9). Classification column is expected until the fit-gap workshops with the Solution Architect (Weeks 9–11) using the platform documentation (DR-18); v1.0 at Week 11 feeds 2.8 v1.0 and 2.12
Derived from	2.8 stories, rules catalogue, interfaces, data and non-functionals; 2.6 technology gaps GT-01 to GT-12; 1.7 workaround dispositions; 2.1 DP-10; RFP §7 fit-to-standard
Owner	WS4 Technology & Replacement Interface (Platform / Integration Analyst) with the Replacement Solution Architect
Accepted by	Replacement Solution Architect (classifications); Design Authority (custom list as a whole, per DP-10)
Depends on	DR-18 platform standard-process and configuration documentation (P-03); platform selection status (A-05 / R-09); vendor participation in workshops

Status of the classifications. The platform has not yet been examined by this project. Every classification in sections 3–5 is the design's expectation, stated with the evidence that would confirm or overturn it, so that the workshops are a verification exercise rather than a discovery exercise. Where the RFP has not confirmed platform selection, the expectations reflect common capability across current commercial lending platforms and will be re-run for the selected product (R-09 contingency).

1. Purpose and the principle it serves

DP-10 says: standard before custom; configure before build. This assessment is how that principle is applied. Each requirement in the pack is tested against what the platform does as standard, and the result decides one of four things: adopt the standard (Fit), set it up (Configure), build or integrate (Custom), or accept that the capability does not exist (Gap) and apply the fallback. The output is a short, justified custom list that the Design Authority approves as a whole, and a view of build effort for 2.12 and the business case.

Two failure modes are guarded against. The first is customising the platform to reproduce the as-is; the assessment requires every Custom item to cite the design principle that needs it and the opportunity in 1.10 whose value depends on it. The second is designing against a platform that is weaker than assumed; the assessment states, for each capability, what the design does if the platform cannot provide it, so that no Release 1 outcome rests on an unconfirmed capability.

1.1 Classification

Code	Class	Definition	Effort implication (2.12)
Fit	Standard	The platform does this out of the box; the design adopts the standard behaviour, possibly adjusting the to-be map to the platform's sequence where the outcome is the same	Set-up only
Configure	Standard, parameterised	The capability exists and is set up through configuration (workflow, rules tables, templates, queues, SLAs, fields) under Bank change control without vendor code	Configuration effort; no custom code
Custom	Build or integrate	The capability is needed (a principle requires it; an L / XL opportunity depends on it) and the platform does not provide it as standard; built by the Programme or supplied by a partner integration	Build and test effort; run cost; on the custom list
Gap	Not provided, not built	The platform does not provide it and the Design Authority decides not to build it for Release 1; the fallback in 2.8 applies and the item is a Release 2 candidate	Fallback operating cost; deferred
—	Unassessed	Awaiting workshop	

1.2 Decision rules

1. **Fit over Configure:** if the platform's standard sequence achieves the same outcome, controls and evidence as the to-be map, the map is adjusted to the platform, not the reverse. The DDR records the adjustment.
2. **Configure over Custom:** a capability achievable through configuration is never built, even if configuration is less elegant.
3. **Custom only with a principle and a value:** a Custom item must cite the DP-nn that requires it and the OP-nn (size L or XL) that depends on it, or a regulatory / control requirement (2.5). Otherwise it is a Gap with fallback.
4. **Gap means fallback is live at go-live:** no Gap is accepted without its 2.8 fallback being operable (NFR-07).
5. **Custom list approved as a whole:** the Design Authority sees the full list with total effort, not item by item, so the cumulative cost of deviation is visible (DP-10).
6. **Protected fields are not negotiable:** any Gap touching a P1 field (1.8 §6) is escalated; the design does not accept it.

2. Capability questions for the workshops

Twelve capability areas, ordered by how much of the design depends on them. For each: the question put to the Solution Architect, the evidence that confirms the expected class, what the design assumes, and what the design does if the answer is weaker than expected. These are the agendas for the three fit-gap workshops.

CAP-01 · Rules engine and decision tables GT-04 · RS-01 to RS-14 · stories RUL-01..05, SC2-01..03 · expected: Configure	
Question	Can business rules be held as versioned decision tables, maintained by business owners, evaluated at defined workflow points with hit policies First / Any / Collect, and with every evaluation writing inputs, matched rows, version and outcome to the deal?
Confirming evidence	Rule editor or import; version history with effective dates; evaluation log accessible to reporting; at least one of the Bank's reference rules (RS-05 authority lookup) demonstrated on the product
Design assumes	Configure. RS-01 to RS-14 loaded as data; RUL-01 to RUL-05 met natively
If weaker	Rules exist but shallow (no hit policies, no evidence log): evidence captured by workflow fields instead (Configure + small Custom for evidence write-back). Rules absent: external rules component (Custom; justified by DP-02 and OP-01 / OP-06, both L–XL). Design unchanged; effort rises
Dependent value	OP-01, OP-02, OP-06, OP-07, OP-17: most of the quantified capacity

CAP-02 · Document generation, delivery, e-signature and status GT-03 · SC3-01..04 · INT-06 · expected: Configure (templates) + partner integration (e-signature)	
Question	Can facility letters, notices and confirmations be generated from deal data using Bank-maintained templates with conditional sections (tranches, shadow limits, guarantors), delivered to the customer electronically, signed electronically with identity evidence, returned, and their status (issued / viewed / signed / returned) held on the deal with timers?
Confirming evidence	Template designer with merge fields and conditionals; a tranche-schedule letter demonstrated; native or certified e-signature integration; document status fields; timer hooks on status
Design assumes	Templates Configure; e-signature via partner integration (Custom-light, common in lending platforms); status Configure
If weaker	No e-signature: SC3-02 fallback (generate and track; send manually; manual C8) with OP-30 interim; OP-15 cycle-time value partly deferred to Release 2. No conditional templates: separate templates per product variant (more templates, still Configure). No generation at all: Custom, justified by DP-06 and OP-15 (XL); or Gap with the largest value loss in the design, escalated to Design Authority and G1 decision 3
Dependent value	OP-15 (XL), OP-16, OP-05, OP-13; ends W-06 to W-09

CAP-03 · Workflow: patterns, routes, timers, SLAs, escalation GT-01, GT-05 · PAT-01, P2-01, P3-01, SC3-04, SC2-05 · expected: Configure	
Question	Can five journey patterns be configured as compositions of shared segments with rule-selected routes, parameters per deal type, date-driven tasks (review dates, tranche dates), stage timers with SLAs and escalation, and counters (EPR, deferral loops)?
Confirming evidence	Workflow designer supports sub-process reuse and conditional routing from rule outcomes; timer and escalation primitives; counters or equivalent; a renewal-task-from-date example
Design assumes	Configure throughout; patterns built once from shared segments
If weaker	No sub-process reuse: patterns configured separately (more configuration, same design). No timers: Custom scheduler component (justified by DP-04; OP-10, OP-11, OP-12, OP-16) or interim central task list (OP-31). No counters: workflow fields with rule checks (Configure)
Dependent value	Build count 13 vs 33 (OP-03); OP-10, OP-11, OP-12; all SLA ownership in 2.9

CAP-04 · Work management: queues, tasks, cross-team hand-off GT-02 · SC2-05, SC3-05, SC3-07, P5-05, SC1-10 · expected: Fit / Configure	
Question	Are role- and team-based work queues standard, with tasks created from workflow state, visible to the originating role, with ageing, SLA status and filters, and a landing page that is the queue?
Confirming evidence	Queue configuration per team; task visibility across roles; SLA colouring; landing page configuration
Design assumes	Fit for queues and tasks; Configure for SLA display and landing page
If weaker	Queues only by user, not team: configure team users as a pool (Configure). No cross-role visibility: RM sees status only (acceptable; OP-11 value reduced)
Dependent value	OP-11, OP-13, OP-14; retires W-12, W-13, W-15

CAP-05 · Evidence, audit trail and access control NFR-01, NFR-02 · 2.5 all entries · C27 · expected: Fit	
Question	Is every decision, rule evaluation, approval, override, status change and ownership transfer recorded immutably with actor, timestamp and before / after, reportable to second line; and can access be restricted by connection attribute (Corporate) and segregated by role (line approval vs sampling review)?
Confirming evidence	Audit log schema; report access; attribute-based access control; role segregation configuration
Design assumes	Fit; this is baseline for a regulated lending platform
If weaker	Any shortfall on audit is Custom and non-negotiable (DP-03, 2.5 evidence). Attribute-based access absent: separate Corporate instance or partition (Custom; C27 regulatory)
Dependent value	All equivalence entries; C27; NFR-01, NFR-02

CAP-06 · Data model: connection, parties, facilities, tranches, security, covenants, protected fields DAT-01, DAT-02, DAT-06, DAT-08 · SC1-09, SC3-06, P5-03 · expected: Configure	
Question	Does the data model hold connection → customer → parties → deal → facility → tranche schedule → security → covenant → conditions precedent, with configurable fields for the new structured elements (reason codes, route evidence, authority level, loop counter, document status, referral record, ownership history), and all protected fields (1.8 §6) with validation?
Confirming evidence	Entity model documentation; custom field configuration; validation rules; tranche and CP entities present or configurable
Design assumes	Configure; new fields added by configuration; tranches and CPs as standard entities
If weaker	Tranche schedule not modelled: configure as repeating child records (Configure) or Custom entity (justified by P4 and P1-01). Any protected field not representable: escalate; not accepted (rule 6)
Dependent value	Every rule set (inputs); 1.8 preservation; OP-27 measurement

CAP-07 · Integration: CIF, balances, fees, product systems, bureau, identity, reporting INT-01..09 · expected: mixed; see §4	
Question	Which of the nine interfaces does the platform support through standard connectors or published APIs, and which require Programme build?
Confirming evidence	Connector catalogue; API documentation; prior integrations with the Bank's systems (MEO, IMPACS, TELLER, CIF)
Design assumes	INT-02 (CIF) and INT-08 (reporting extract) Must and Custom-by-Programme if no connector; INT-06 (e-signature) partner connector; INT-07 (SSO) Fit; INT-01, 03, 04, 05, 09 Custom in Release 2 with fallbacks live
If weaker	Fallbacks in 2.8 §5 are the design for Release 1 in every case except INT-02 and INT-08, which have none
Dependent value	OP-19, OP-32, OP-33 (W2); INT-02 and INT-08 are preconditions, not value items

CAP-08 · Early-warning indicators and flag composition RS-11 · SC1-03 · DAT-07 · expected: Configure (R1 indicators) + Gap (conduct feed, R2)	
Question	Can a composite flag be evaluated from grade history, covenant status, forbearance, watch-list, prior referral and connected-party indicators held on the platform, and later from an account-conduct feed?
Confirming evidence	Rule access to history fields and connection traversal; flag field; integration path for conduct data
Design assumes	Configure for platform-held indicators; conduct feed Gap in R1 with RUL-05 conservative handling (condition fails for eligibility; i.e., no exclusion is lost, some eligibility is)
If weaker	No connection traversal: indicator 7 evaluated at customer level only (documented in CE-005). No history: downgrade check unavailable; grade-age condition carries the load
Dependent value	OP-22 (risk); fast-route safety (CE-001, CE-003, CE-005)

CAP-09 · Sampling, cohort and control MI; pattern dashboards SC2-08 · NFR-04 · 1.4 §6 · expected: Configure	
Question	Can the platform select a risk-weighted sample of approvals into a review queue, capture findings, and report sampling, cohort outcome, control (attempted breaches, exceptions) and stage-time MI through its reporting layer or an extract?
Confirming evidence	Sampling or random-selection rule; reporting designer or warehouse extract; stage timestamp availability
Design assumes	Sample selection Configure (rule); findings capture Configure (fields); MI via INT-08 extract to Bank reporting (Configure)
If weaker	No sampling rule: monthly extract and manual selection by Credit manager (operable fallback; CE-001 condition). Dashboards built in Bank MI from extract regardless
Dependent value	CE-001, CE-003 detective layer; OP-27; benefits tracking (Phase 4)

CAP-10 · Customer-facing capture and response SC1-06, EXB-03 · expected: Gap in R1 (RM-mediated fallback)	
Question	Does the platform provide a customer portal or secure channel for lead capture, information requests and responses?
Design assumes	Gap in Release 1; RM logs leads and uploads customer responses; Business Lending Form continues as intake with RM entry (W-14 retained interim)
If stronger	Configure; SC1-06 and EXB-03 move to Should delivered
Dependent value	OP-14 (lead element), OP-18 (customer element): small

CAP-11 · Migration and cut-over support NFR-06 · DAT-03..05 · expected: Programme scope	
Question	Can open deals be migrated with stage mapping; deal-type history re-coded by mapping table; forbearance and waiver status reconciled after a parallel cycle; exposure updates applied by rule?
Design assumes	Programme migration tooling; this project supplies DAT-03 to DAT-05 specifications and reconciliation criteria
Dependent value	Regulatory continuity (2.5 §4.1); baseline comparability (GD-08)

CAP-12 · Configuration governance NFR-03 · RUL-01, RUL-04 · 2.9 §5 · expected: Configure	
Question	Can patterns, rules, templates, SLAs, queues and suspension switches be changed by Bank administrators under change control, in a non-production environment with promotion, without a vendor release?
Design assumes	Configure; run-mode governance in 2.9 §5 relies on it
If weaker	Vendor-dependent changes: rule maintenance cadence slows; quarterly threshold review becomes a vendor change request; cost in 2.12

3. Story-level assessment (expected classification; confirmed in workshops)

Story	Capability required	Cap.	Expected	Confirming evidence	If weaker	Principle / value	Workshop
SC1-01	Date-driven and event-driven task creation	03	Configure	Timer on date field creates task; event hooks	Interim OP-31; Custom scheduler	DP-05; OP-10	FG-1
SC1-02	Open deal in connection context	04, 06	Fit	Connection view standard	—	DP-05; OP-14	FG-1
SC1-03	Composite flag rule at open	01, 08	Configure	Rule on history fields; flag field	Customer-level only; fewer indicators	DP-08; CE-005	FG-2
SC1-04	Party-completeness rule by customer type	01, 06	Configure	Rule on party roles	Checklist (fallback)	C1	FG-2
SC1-05	Scope capture; pattern and parameter set; structural validation	03, 06	Configure	Conditional screens; rule-based routing	—	DP-01	FG-1
SC1-06	Lead capture with SLA (customer-facing)	10	Gap R1	Portal present → Configure	RM-created lead (fallback)	OP-14 (part)	FG-3
SC1-07	Pre-screen rule with reason code	01	Configure	Rule + code list	—	C0; CE-006	FG-2
SC1-08	CIF search / match / create	07	Custom (Programme) unless connector	Existing CIF connector	None; precondition	C1; INT-02	FG-3
SC1-09	Tranche schedule entity	06	Configure	Child entity or repeating group	Custom entity	P4; DP-09	FG-1
SC1-10	SSO; queue landing page	04, 07	Fit / Configure	SSO standard; landing config	Platform login	OP-14	FG-3
SC2-01	Route selection by rule; segment switch	01, 03	Configure	Rule outcome drives workflow branch; suspension flag	External rules (Custom)	DP-01; OP-01/02 (L)	FG-1, FG-2
SC2-02	Required-items checklist enforced	01, 06	Configure	Collect rule; document-type presence check	Manual checklist with Credit waiver	DP-02; OP-17	FG-2
SC2-03	DA matrix as data; lookup; evidence	01, 05	Configure	Lookup table rule; evidence log	Custom rules component (DP-02; OP-06 M)	C5; CE-009	FG-2
SC2-04	Approval with attached evidence; sampling tag	03, 05	Configure	Approval step shows rule evidence; tag field	—	CE-001	FG-1
SC2-05	Credit queue with SLA and visibility	04	Fit	Team queue standard	Status-only visibility	DP-04; OP-11	FG-1
SC2-06	Decision with structured conditions	06	Configure	Conditions entity feeds CP / security	Free-text conditions + manual CP items	C6; OP-13	FG-1
SC2-07	Withdraw reason codes	06	Configure	Code list	—	DDR-003	FG-2
SC2-08	Sampling selection; findings; suspension	01, 09	Configure	Random / weighted rule; findings fields; switch	Monthly extract and manual selection	CE-001/003	FG-2

SC2-09	Limit arithmetic hard block; schedule regeneration	01, 06	Configure	Validation rule on sum; schedule calc	Custom calc	C19; CE-013	FG-2
SC3-01	Template generation with conditionals	02	Configure	Template designer; tranche letter demo	More templates; or Custom (DP-06; OP-15 XL)	DP-06; OP-15	FG-3
SC3-02	E-delivery and e-signature	02, 07	Custom (partner connector)	Certified e-signature integration	Generate + track; manual send (fallback)	DP-06; OP-15 (XL)	FG-3
SC3-03	Reconciliation of signed document to terms	02	Configure (field compare)	Signed-field return; compare rule	Manual C8 (fallback)	CE-004	FG-3
SC3-04	Staleness timers; chase; re-validation rule	01, 03	Configure	Timers on document status; rule at 3 months	Custom scheduler; interim OP-30	DP-07; CE-002; OP-16	FG-1
SC3-05	Security instruction from conditions; LS queue	03, 04, 06	Configure	Task generated with condition content	Instruction as document (Configure)	C23; OP-21	FG-1
SC3-06	CP items from conditions; gate view	06, 03	Configure	CP entity; gate status screen	Manual CP items	C9; OP-13	FG-1
SC3-07	Fulfilment task on gate completion	03, 04	Fit	Task from workflow state	—	DP-04; OP-11	FG-1
SC3-08	Removal sequence with checks	01, 03, 07	Configure (+ INT-01 for balance)	Sequenced tasks; balance via integration or manual confirm	Manual balance confirmation with four-eyes	C10, C12	FG-1
P5-01..05	Referral record; parallel review switch; structured memo; ownership transfer; SBS queue	03, 05, 06	Configure	Record type; parallel approval; transfer with audit	Sequential; memo as document	DP-08; C13–C18, C26	FG-1
EXA-01..03	Decline reason codes; templated comms; independent reviewer assignment	01, 02, 03	Configure	Code list; template; assignment rule ≠ assessor	Manual reviewer assignment	C20, C21; OP-08	FG-2
EXB-01..02	Structured request; counter; escalation; assessor retention	03, 06	Configure	Request entity; counter; assignment retention	—	DP-07; RS-09	FG-1
EXB-03	Customer response through platform	10	Gap R1	Portal → Configure	RM uploads (fallback)	OP-18 (part)	FG-3
EXC-01	Field-change capture; materiality rule; return with highlight	01, 03	Configure	Change tracking; rule; re-entry	—	C22; RS-12	FG-2
PAT-01, P1-01, P2-01, P2-02, P3-01, P4-01	Pattern compositions; parameters; EPR counter; segment switch; taxonomy; allocation screens	03, 06	Configure	Sub-process reuse; parameters; counters	Separate pattern builds (more Configure)	DP-01, DP-10; OP-03	FG-1
RUL-01..05	Rules as versioned data; evidence; hit policies; suspension; conservative evaluation	01, 12	Configure	Rule editor; log; policies	External rules component (Custom)	DP-02	FG-2

NFR-01, 02	Audit trail; attribute-based access; role segregation	05	Fit	Audit schema; ABAC config	Custom (non-negotiable)	DP-03; C27	FG-3
NFR-03, 04	Configuration governance; reporting extract	12, 09	Configure	Environments and promotion; extract	Vendor change requests; Bank MI from extract	2.9 §5	FG-3
NFR-05	Performance targets	—	—	Programme confirms			FG-3

4. Interface assessment

ID	Interface	Priority	Expected	Confirming evidence	Release 1 position
INT-02	CIF Portal	Must	Custom (Programme) or connector	Existing Bank connector; API	Precondition; no fallback; Programme integration scope from day one
INT-08	Regulatory and MI extract	Must	Configure (extract) + Custom (Bank-side mapping)	Extract or warehouse feed; field availability per 1.8	Precondition; lineage register drives mapping
INT-06	E-signature service	Should	Partner connector (Custom-light)	Certified integration	If absent: SC3-02 fallback; Release 2
INT-07	Bank identity (SSO)	Should	Fit	SAML / OIDC support	Fallback: platform login
INT-01	MEO / IMPACS balances and conduct	Should	Gap R1 → Custom R2	API availability on Bank side	Batch feed with timestamp; manual balance confirmation for removal; RS-11 conduct indicator conservative
INT-03	TELLER fees	Could	Gap R1 → Custom R2	—	Fulfilment keys fees (as-is)
INT-04	Product systems	Could	Gap R1 → Custom R2	—	Fulfilment keys from task; C11 four-eyes retained
INT-05	External credit checks	Could	Gap R1 → Custom R2 (or vendor bureau connector)	Bureau connector catalogue	Manual upload with date; RS-04 enforces presence
INT-09	LS registration systems	Could	Gap	—	LS updates status with evidence

Two interfaces are preconditions (INT-02, INT-08) and sit with the Programme regardless of fit-gap outcome. One (INT-06) carries large value and has a stated fallback. The rest are Release 2 by design: the Release 1 process works without them, at the cost of retained re-keying that 1.7 already identified.

5. Expected custom list and degradation plan

5.1 Custom list (expected; approved as a whole by the Design Authority at v1.0)

#	Item	Stories	Principle requiring it	Value depending on it	Expected effort (2.12)	Alternative if not approved
CL-01	CIF integration (search, match, create)	SC1-08; INT-02	DP-09; C1 (KYC)	Precondition	M–L	None
CL-02	Regulatory and MI extract with lineage mapping	INT-08; NFR-04	DP-09; RFP §7	Precondition; benefits tracking	M	None
CL-03	E-signature partner integration	SC3-02; INT-06	DP-06	OP-15 (XL), OP-16	M	Generate and track; manual send; Release 2
CL-04	Rules evidence write-back (only if the native engine lacks an evaluation log)	RUL-02	DP-02, DP-03	All CE entries	S–M	Workflow fields capture evidence (weaker but acceptable if second line agrees)
CL-05	External rules component (only if the native engine lacks hit policies / versioning)	RUL-01..05	DP-02	OP-01, 02, 06, 07, 17	L	Shallower rules in workflow; manual evidence; threshold changes become releases
CL-06	Tranche schedule entity (only if not configurable)	SC1-09; SC2-09	DP-09	P4; OP-05	S	Repeating child records
CL-07	Scheduler / timer component (only if workflow lacks timers)	SC1-01; SC3-04; SC2-05	DP-04	OP-10, 11, 12, 16	M	Interim central task lists (OP-31); batch-like jobs (reintroduces W-01 pattern; not preferred)

CL-01 and CL-02 are expected in every scenario. CL-03 is the one Custom item carrying large process value. CL-04 to CL-07 exist only if the platform is weaker than a current commercial lending platform; the workshops are expected to remove most of them. The list is deliberately short: seven items against ninety-five stories, consistent with DP-10 and with 1.7's finding that thirteen of twenty-three workarounds are met natively.

5.2 Degradation plan · what Release 1 delivers at each capability level

Capability	Expected (all Configure / Fit)	Weaker (fallbacks engaged)	Value retained / lost
Rules (CAP-01)	All fourteen rule sets as data; fast routes live on PQ-001	Rules in workflow; evidence in fields; thresholds change by release	Value retained; agility lost; CL-04/05 cost
Documents (CAP-02)	Generated, e-signed, tracked; staleness control live	Generated and tracked; manual send; manual C8; chase timers still live	Letter admin saving largely retained; customer-return time partly lost (OP-15 ≈ half); CE-002 still operable
Workflow (CAP-03)	Five patterns from shared segments; timers; counters	Patterns built separately; interim task lists	Design intact; configuration effort up; OP-10/12 interim
Early warning (CAP-08)	Platform indicators in R1; conduct in R2	Fewer indicators; conservative eligibility	Safety retained; some eligible renewals routed R-FULL (lower OP-01 share)

Integration (CAP-07)	CIF, extract, e-sign, SSO in R1	CIF and extract only	Process works; re-keying retained at fulfilment and fees (as-is)
Customer channel (CAP-10)	Gap expected	—	RM-mediated; small value

Floor outcome: with only CL-01 and CL-02 built and every fallback engaged, Release 1 still delivers the pattern model, automated authority determination, submission standard, bounded loops, queues and gates, generated and tracked letters, and the referral record. That is most of the control value and roughly half the quantified capacity in 1.10. Nothing in the design makes Release 1 contingent on an unconfirmed capability.

6. Workshop plan and outputs

Workshop	Week	Capabilities	Participants	Preparation	Output
FG-1 Workflow and work management	9	CAP-03, CAP-04, CAP-06 (entities)	Solution Architect; vendor consultant; Platform Analyst; Bank BA; WS1	DR-18; 2.3 maps; 2.2 patterns; TC-01 to TC-12	§3 rows for SC1, SC3, P5, EXB, PAT classified; pattern build approach agreed
FG-2 Rules, evidence, early warning, sampling	9	CAP-01, CAP-05, CAP-08, CAP-09	As above + Controls Specialist; second line (observer)	2.4 rule sets; 2.5 evidence requirements; RS-05 demo request	§3 rows for SC2, RUL, EXA, EXC classified; CL-04/05 decided
FG-3 Documents, integration, access, governance	10	CAP-02, CAP-07, CAP-10, CAP-11, CAP-12	As above + Programme integration lead; Lending Ops; MI	2.8 §5–7; template examples (tranche letter); 1.8 lineage	§4 classified; CL-03, CL-06, CL-07 decided; custom list assembled
Design Authority	11 / 12	Custom list as a whole	Design Authority	§5.1 with 2.12 effort	Custom list approved; 2.8 v1.0 released; DDR adjustments recorded

6.1 Exit criteria for v1.0

- Every story in 2.8 carries Fit / Configure / Custom / Gap, confirmed by the Solution Architect against DR-18 or a product demonstration
- Every Gap has its fallback confirmed operable at go-live (NFR-07)
- Every Custom item cites a principle and a value item or control requirement, with effort from 2.12
- Custom list approved as a whole by the Design Authority; exceptions to DP-10 recorded as DDRs
- No protected field left unrepresented
- Map adjustments to platform standard (rule 1) recorded in 2.3 DDR log

6.2 Risks

Risk	Effect	Mitigation	RAID
Platform not selected by FG-1	Classification against a generic model	Run workshops on shortlisted products' common capability; re-run for selected product in Phase 3; degradation plan holds either way	R-09
DR-18 documentation thin	Expectations unconfirmed	Demonstration-based confirmation on the reference rules and a tranche letter; vendor consultant attendance	P-03
Vendor presents everything as "configurable"	Custom items hidden until build	Confirming-evidence column requires a shown artefact, not a statement; TC-01 to TC-12 executed on the product where possible	new
Custom list grows during build	DP-10 eroded	Design Authority approves additions only with principle and value citation; Phase 4 design assurance checks configuration against 2.3	R-07