BUSINESS BANK · BUSINESS BANKING TRANSFORMATION OFFICE · BB-BLP-BPR

1.10 Opportunity Long-List, Sized

From root causes to design options, with order-of-magnitude value and a route to delivery

Deliverable	1.10 Opportunity long-list with ECRS-A classification, order-of-magnitude sizing, dependencies and prioritisation
Version	0.6 – 33 opportunities derived from 1.9 root causes (Week 3). Sizing formulas fixed; inputs are the illustrative baselines of 1.4 §7 and 1.5 §6 and are replaced by measured values at Week 7 → v1.0 for G1
Source	1.9 (root causes U1–U6, pain points); 1.3 (patterns); 1.6 (control impact); 1.7 (dispositions); 1.8 (protected fields); 0.9 benefits tree (levers L1–L15)
Owner	WS6 PMO & Benefits with WS1
Accepted by	SteerCo at G1, as the agenda for Phase 2 design (not as approved changes)
Feeds	Phase 2: design principles (W8), journey patterns, control equivalence register (2.5), business case (2.13), initiative portfolio (2.14)

Status of the sizing. Every size in this document is computed by a stated formula from the illustrative baseline inputs listed in section 2. Those inputs are assumptions, not Bank data. The formulas are the deliverable at v0.6; the numbers are a demonstration of what they produce. At v1.0 the same formulas run on measured inputs and the ranking may change. No figure here may be quoted as a benefit.

1. Method

1.1 From root cause to opportunity

Opportunities are generated from the six underlying causes in 1.9 §6, not from the pain points directly. This keeps the list short and structural: an opportunity that removes a cause removes every pain point the cause drives. Each cause was worked through ECRS-A in order, because the order matters: eliminating a step is worth more than automating it, and automating a step that should have been eliminated is the classic failure of system replacements.

Step	Question asked of each cause	Typical result
E Eliminate	Can the work be stopped altogether, because the control it served is unnecessary or served elsewhere?	Retire ESR Cleanse deals; retire dead deal types; stop re-instructing unchanged security
C Combine	Can steps, hand-offs or views be merged so the work happens once?	Context-aware deal start; single completion view
R Rearrange	Can the sequence or routing change so effort is proportionate to risk and decisions happen earlier?	Fast-track renewals; materiality triage; early-warning flags; graduated staleness control
S Simplify	Can the rule, the structure or the artefact be made simpler and explicit?	Five patterns; rules tables; structured requests; reason codes
A Automate	Only now: can what remains be done by the system?	DA determination; letters and e-signature; tasks and timers; integrations

1.2 Fields recorded per opportunity

Field	Meaning	Values
Type	ECRS-A classification	E, C, R, S, A
Cause / pain points	Traceability to 1.9	U1–U6; PP-nn
Lever	Benefits-tree lever (0.9) so sizing lands in the business case	L1–L15
Benefit category	Per 0.9 §2	Capacity; Cycle time; Risk & control; Replacement cost avoidance; Revenue-enabling; Experience; MI
Size	Order of magnitude from the formula in §3	XL ≥ 10 FTE-eq or ≥ 10 days P50 on a major pattern · L 4–10 FTE-eq or 5–10 days · M 1–4 FTE-eq or 2–5 days, or material control value · S below, or not quantifiable
Effort	Delivery complexity	S procedure or configuration on current BLP · M configuration on the replacement · L custom build, integration or policy change
Dependency	What must be true to deliver it	NOW · R1 · R2+ · POL (Credit Risk Policy decision) · INT (Programme integration scope)
Control impact	From 1.6	Strengthens · Neutral · Needs equivalence (second-line sign-off) · Policy question
Confidence	In the sizing driver, not the number	H driver measurable from DR data · M driver partly measurable · L driver assumed until workshop

1.3 Sizing rules

- Capacity is sized as hours saved ÷ 1,600 productive hours (placeholder) = FTE-equivalent, by role. It is capacity, not headcount (SD-04; 0.9 counting rule 2).
- Cycle time is sized as days removed from the P50 of a stage on the affected population, from the 1.4 stage model.

- Where two opportunities act on the same step, the saving is attributed once (to the one listed first) and the second is marked “sized within”. Totals in §4 are therefore not double-counted.
- Risk, control, MI and experience value is described, not monetised, at this stage (0.9 counting rule 4).
- Dis-benefits are listed in §6 and carried into the business case.

2. Sizing inputs (illustrative; replaced at G1)

Input	Value used	Source at v1.0
12-month volumes: Renewal + EPR / Variation / New + Increase / CAP / Reallocation	14,857 / 7,277 / 3,033 / 1,516 / 62	RFP (DR-01 to reconcile)
Share routed to Credit: RN / VA / NM	45% / 55.00000000000001% / 70%	V3 (DR-03)
Renewals meeting fast-track criteria	48%	V5 (DR-02/04/05)
Variations that are administrative	60%	Reason classification (DR-04 + sample)
Deferral rate on Credit-routed deals; loops per deferred deal; days added	26%; 1.4; 9	R1, R2, R3
3-month letter reset rate	5%	R4 (DR-08)
Stage P50 days (renewal): preparation / Credit queue / Credit assessment / letter / fulfilment	6 / 4 / 4 / 18 / 3	T3–T6
Unit touch times, minutes (RN / VA / NM): start, analysis, validate, Credit, letter, security, fulfilment	20/90/30/60/35/0/15 · 25/75/30/60/40/30/25 · 45/240/45/150/50/90/40	1.5 S3
Productive hours per FTE	1,600	Finance (DR-16)

Loaded cost rates (DR-16) are not applied at v0.6; FTE-equivalents convert to £ in the business case once Finance supplies rates.

3. Opportunity long-list

ID	U	Opportunity	What changes	Type	Lever	Pain points	Benefit category	Size	Effort	Dep.	Control	Conf.	Sizing driver
U1 · Routing by deal type, not risk or materiality													
OP-01	U1	**Risk-based fast-track for renewals within delegated authority**	Renewals meeting objective criteria (limit unchanged, risk grade within band, covenants compliant, no watch-list flag, no EPR in 12 months) are approved within RM/line authority with a reduced submission; others follow the full route. Criteria co-designed with Credit Risk.	R	L1	PP-09, PP-10, PP-22	Capacity (Credit, RM); Revenue-enabling	L	L	POL	Policy question	M	Eligible renewals × (Credit assessment time + half of RM analysis time); cycle time: eligible renewals avoid S2a + S2b
OP-02	U1	**Materiality triage for variations**	Capture a variation reason code at creation; administrative changes (dates, tracking items, non-credit amendments) follow a light path without Credit or security re-instruction; credit-relevant changes follow the full route.	R	L5	PP-18, PP-28	Capacity (RM, Credit, LS)	L	M	R1	Needs equivalence	M	Administrative variations × (Credit time where routed + analysis reduction + security instruction avoided)
OP-03	U1	**Five journey patterns replace eleven deal types**	Configure P1–P5 (1.3 §4) with deal type as a parameter and controls as a rules table. Retire Staged Drawdown (origination), DO NOT USE; give Remove All Facilities and allocations a home.	S	L12	PP-08, PP-05, PP-41	Replacement cost avoidance; MI	M	M	R1	Neutral	H	Workflow variants to configure and test: 11 → 5; MI misclassification removed
OP-04	U1	**Retire ESR Cleanse from the deal model**	Stop recording records migration as deals; specify the personal and NAG exposure updates that migration must preserve (SD-01 option c).	E	L6	PP-08	Capacity (RM/Bus Ops); MI	M	S	NOW	Neutral	H	3,816 ESR Cleanse deals × deal-start and update time
OP-05	U1	**Generalised pre-approved drawdown pattern with enforced limit arithmetic**	One pattern for Shadow Limit Reallocation and Staged Drawdown Allocation; system enforces Σ allocations ≤ limit (replaces manual reduction, C19); proportionate documentation (notice rather than full FAL for the reduced limit).	S	L1, L12	PP-31, PP-25	Risk & control; Capacity (small)	S	S	R1	Strengthens	H	Low volume (62+); control strengthening
U2 · Policy in documents, not rules													

OP-06	U2	**Automated delegated-authority determination**	Rules engine evaluates limit, total exposure, grade, product and connection against the DA matrix; routes the deal and records the authority level and rule version as evidence. Manual override with reason.	A	L3	PP-15, PP-02	Risk & control; Capacity (RM)	**M**	M	R1	Strengthens	H	All decided deals × manual determination time (assumed 10 min); breach risk eliminated
OP-07	U2	**Controls expressed as rules by deal type and risk band**	Required analytics (C2), document checks (C4) and submission items defined per pattern × risk band in a rules table owned by Credit Risk Policy; the system presents and enforces them.	S	L9	PP-10, PP-02	Risk & control; Capacity	S	M	R1	Strengthens	M	Consistency; feeds OP-01 and OP-17 sizing
OP-08	U2	**Defined decline, appeal and referral path with reason codes**	Structured decline reasons at every decline point (overview, RM, Credit); appeal route with independent reviewer; "refer" destinations defined.	S	L9	PP-20, PP-02	Risk & control (conduct); MI	S	S	R1	Strengthens	H	Conduct exposure; MI completeness
OP-09	U2	**Materiality rule for post-approval changes**	Define which fields trigger re-approval; non-material changes update documents without returning to Credit.	R	L5	PP-19	Capacity; cycle time	S	S	R1	Needs equivalence	L	New/Increase deals with post-approval change (assumed 10%) × half avoid re-assessment × Credit time
U3 · No concept of time, queues or hand-offs													
OP-10	U3	**System-generated renewal tasks from review date**	Replace the BDRM report with tasks created at review date minus a lead time, visible on the landing page, with escalation if not started.	A	L2, L5	PP-04	Cycle time; customer; Risk (expired facilities)	S	S	R1	Strengthens	H	Late-started renewals × lateness days (T7, to measure); interim: central weekly list
OP-11	U3	**Work queues, SLAs, timers and escalation for Credit, Lending Services and Fulfilment**	Hand-offs become tasks in the receiver's queue; SLAs defined per stage; timers escalate; queue position visible to RM.	A	L5, L7	PP-16, PP-29, PP-27, PP-39	Cycle time; Capacity (chasing); Experience	**M**	M	R1	Strengthens	M	Queue P50 reduction via visibility (assumed 30% of S2a + S5 wait); RM chasing time (survey N03)
OP-12	U3	**Workflow expiry timer with RM warning replaces the 90-day batch reset**	Deals approaching 90 days inactive generate an RM task at 60 and 80 days; reset only after warning, with reason captured.	A	L7	PP-38	Rework avoided; MI accuracy	S	S	R1	Neutral	M	Resets avoided × re-origination effort (R8 to measure)

OP-13	U3	**Single completion-conditions view**	Itemised conditions precedent generated from approval conditions, each evidenced; letter, CP and security status in one view; fulfilment released automatically when all are met.	C	L5	PP-26	Cycle time; Risk & control (C9)	S	M	R1	Strengthens	M	Reduces S4 wait where the last condition is not noticed (assumed 1–2 days P50)
OP-14	U3	**Context-aware deal start**	Triggers (renewal task, customer request, referral) open the deal with customer, parties and existing deal pre-loaded; single sign-on; landing page shows work due.	C	L2	PP-03, PP-06, PP-07	Capacity (RM); Experience	L	M	R1	Neutral	H	All deals × deal-start time saved (assumed 60% of 20–45 min)
U4 · Documents and information outside the system													
OP-15	U4	**Facility letters generated from approved terms, e-delivered, e-signed, tracked and chased**	Templates per pattern and product (incl. tranches and shadow limits) generated from deal data; secure e-delivery; e-signature with wet-ink exception; sent/viewed/returned status; automated chase at defined intervals.	A	L4	PP-23, PP-24, PP-25, PP-31, PP-33	Cycle time; Capacity (RM, Bus Ops); Risk & control (C4, C8); Customer	XL	L	R1	Strengthens	H	Letter stage P50 reduction (assumed 18 → 7 days); RM/Bus Ops letter admin (assumed 60% of 35–50 min); resets avoided
OP-16	U4	**Graduated staleness control replaces the 3-month reset**	Automated chase at 2, 4, 8 weeks; RM extension with reason at 10 weeks; re-validation of key facts (not full re-approval) at 3 months unless material change; full reset only on material change or 6 months.	R	L4	PP-24	Rework avoided; Capacity (Credit, RM)	M	S	POL	Needs equivalence	M	Resets avoided × full re-approval effort
OP-17	U4	**Submission standard enforced at creation**	System validation rules per pattern × risk band check that the submission contains what Credit needs before it can be submitted (not just that fields are populated); checklist visible to RM.	A	L11	PP-13, PP-14, PP-12	Rework avoided; cycle time; Capacity (Credit, RM)	L	M	R1	Strengthens	M	Deferrals avoided (assumed 50% of 26% deferral rate on Credit-routed deals) × (Credit re-read + RM rework + customer loop days)
OP-18	U4	**Structured information requests with limits and continuity**	Deferral becomes a structured request (items, owner, due date) tracked in the system; customer requests logged and chased; maximum two loops before escalation; same assessor on resubmission.	S	L11, L5	PP-14, PP-12	Cycle time; Experience	M	S	R1	Strengthens	M	Remaining deferrals × loop-days reduction (assumed 9 → 5)

OP-19	U4	**On-platform credit analytics and external-check integration**	Debt servicing, classifications and external credit checks performed in or integrated with the platform so analysis is evidenced, not re-keyed.	A	L14	PP-11	Capacity (RM); Risk & control (C2)	**M**	L	INT	Strengthens	L	Re-keying time (assumed 15 min per full analysis) × deals with full analytics
OP-20	U4	**Structured on-platform CAP Strategy memo**	Template with structured fields (cause, strategy, ERV basis, actions) replaces the Word memo; narrative sections retained.	A	L15	PP-35	Risk & control; MI	S	S	R2	Strengthens	H	722 memos/yr; reportable strategy content
OP-21	U4	**Security instruction generated from the approved deal; Lending Services queue; registration tracking**	Approval conditions generate the security instruction automatically (no transcription); LS works a queue with SLA; registration status tracked; security status feeds OP-13.	A	L8	PP-27, PP-28, PP-30	Cycle time; Capacity (LS, RM); Risk & control (C23)	**M**	M	R1	Strengthens	L	Security path elapsed time (unmeasured; EX-05) and instruction transcription
U5 · Distress handling file-driven and sequential													
OP-22	U5	**Early-warning flags at deal creation prompt referral**	Arrears, grade migration, covenant breach and forbearance indicators combined into a flag shown at deal creation and on the RM landing page; referral prompted before analysis effort is spent.	R	L10	PP-34, PP-17	Risk & control (loss); Capacity (Credit)	**M**	M	R1	Strengthens	M	Earlier referral (T8 to measure); Credit time on deals later referred
OP-23	U5	**CAP referral as a record with parallel review where policy allows**	Referral is a record attached to the connection, not a transfer of the whole deal; Credit authority and SBS categorisation reviewed in parallel for defined triggers; live deal status explicit.	R	L10	PP-21	Cycle time (T8); Experience	**L**	M	POL	Policy question	L	Referral-to-categorisation days (T8, assumed 21 → 12 P50)
OP-24	U5	**Native covenant and waiver lifecycle with RM tasks**	Covenant tests, waivers and expiries managed by platform logic with RM tasks on due and expiry; replaces the waiver batch job.	A	L7	PP-36	Risk & control; Capacity (small)	S	S	R2	Strengthens	M	Breach detection lag; batch retirement
U6 · No data ownership or end-to-end measure													
OP-25	U6	**Data ownership and protected-fields governance**	Named owner per field group (1.8 §6); lineage register maintained as a living artefact; change control on protected fields; cut-over reconciliation for P1 fields.	S	L14	PP-40	Risk & control (regulatory); Replacement risk reduction	**M**	S	NOW	Strengthens	H	Avoided regulatory reporting break at go-live
OP-26	U6	**Ownership transfer with audit trail replaces mass officer-code batch**	Native function to transfer ownership of deals/customers with history; bulk option with approval; segment attribution preserved over time.	A	L7, L14	PP-37	Risk & control (C26, C27); MI	S	S	R1	Strengthens	H	Audit-trail gap closed; MI drift removed
OP-27	U6	**Effort and cycle-time measurement designed into the to-be**	Stage timestamps per the 1.4 stage model, task time capture, queue metrics and the five pattern dashboards as standard platform reporting.	S	L14	PP-43	Benefits tracking; continuous improvement	S	S	R1	Neutral	H	Enables Phase 4 benefits tracking without re-surveying

OP-28	U6	**Deposit opportunity: reason codes and pricing-exception step; location per SD-03**	Declined-by-Bank / by-Customer reason codes; approval step only for rates outside card; pipeline MI; on platform or CRM per SD-03.	S	—	PP-42	MI; Revenue-enabling	S	S	R1	Neutral	H	Low volume (98 in progress)
Quick wins on current BLP and integration items													
OP-29	U1	**Remove DO NOT USE from the deal-type pick list**	Reference-data change on current BLP.	E	—	PP-41	Data quality	S	S	NOW	Neutral	H	—
OP-30	U4	**Interim facility-letter tracking on current BLP**	Standard email template; send date logged in BLP comments; weekly unreturned-letter report at 6 and 10 weeks with RM chase.	S	L4	PP-23, PP-24	Rework avoided (interim)	S	S	NOW	Neutral	M	Share of resets avoided by chasing (assumed 40%)
OP-31	U3	**Interim central weekly renewal task list**	BDRM report run centrally; RM task list issued weekly; late starts measured from Week 8.	S	L2	PP-04	Cycle time (interim); baseline for T7	S	S	NOW	Neutral	H	Lateness reduction (T7)
OP-32	U4	**Real-time balance integration (MEO / IMPACS)**	Balances pulled at deal creation and refreshed at submission; no stale balances in submissions.	A	L14	PP-07	Risk & control; Capacity (small)	S	L	INT	Strengthens	L	Integration; Programme scope
OP-33	U4	**Fee integration to TELLER**	Fees agreed on the deal flow to fee processing without re-keying.	A	L14	—	Revenue (fee leakage); Capacity (Fulfilment)	S	L	INT	Strengthens	L	Fee leakage (unmeasured)

Type: E Eliminate · C Combine · R Rearrange · S Simplify · A Automate. Dep.: NOW current BLP · R1/R2 replacement release · POL policy decision · INT integration. Size and effort bands per §1.2.

4. Sizing detail (illustrative outputs of the formulas)

ID	Opportunity	Formula	Illustrative result	Size
OP-01	Risk-based fast-track for renewals within delegated authority	Eligible renewals × (Credit assessment time + half of RM analysis time); cycle time: eligible renewals avoid S2a + S2b	≈ 7,131 eligible renewals/yr → Credit 2.0 FTE-eq + RM 3.3 FTE-eq; eligible renewals −8 days P50 (skip Credit queue and assessment)	**L**
OP-02	Materiality triage for variations	Administrative variations × (Credit time where routed + analysis reduction + security instruction avoided)	≈ 4,366 administrative variations/yr → Credit 1.5 + RM 1.7 + LS 1.4 FTE-eq; admin variations −8 days P50	**L**
OP-03	Five journey patterns replace eleven deal types	Workflow variants to configure and test: 11 → 5; MI misclassification removed	Not capacity-sized. Programme estimate of build/test per variant × 6 variants avoided (requested via B-08). MI: removes reclassification adjustments MA-01	**M**
OP-04	Retire ESR Cleanse from the deal model	3,816 ESR Cleanse deals × deal-start and update time	≈ 1.4 FTE-eq RM/Bus Ops (at 35 min per record, assumed); volume baseline restated −12.5%	**M**
OP-05	Generalised pre-approved drawdown pattern with enforced limit arithmetic	Low volume (62+); control strengthening	Not capacity-material (< 0.1 FTE-eq). Value is control: eliminates double-counted headroom risk; model for fast-track rules	S
OP-06	Automated delegated-authority determination	All decided deals × manual determination time (assumed 10 min); breach risk eliminated	≈ 2.8 FTE-eq RM; authority evidence captured on 100% of decisions (today: unknown). Enabler for OP-01	**M**
OP-07	Controls expressed as rules by deal type and risk band	Consistency; feeds OP-01 and OP-17 sizing	Sized within OP-01 (reduced submission) and OP-17 (first-time-right). Standalone value: "if required" inconsistency removed on c. 22,000 renewals and variations	S
OP-08	Defined decline, appeal and referral path with reason codes	Conduct exposure; MI completeness	Not capacity-sized. Closes a control gap (C20, C21) and provides decline MI for RR-07. Dis-benefit: small added capture time per decline	S
OP-09	Materiality rule for post-approval changes	New/Increase deals with post-approval change (assumed 10%) × half avoid re-assessment × Credit time	≈ 152 re-assessments avoided/yr → Credit 0.2 FTE-eq; those deals avoid a full S2 repeat	S
OP-10	System-generated renewal tasks from review date	Late-started renewals × lateness days (T7, to measure); interim: central weekly list	Cycle time: removes report-to-contact lag on 14,857 renewals (T7 to measure; assumed 5–10 days P50 for late starters). Not capacity-material	S
OP-11	Work queues, SLAs, timers and escalation for Credit, Lending Services and Fulfilment	Queue P50 reduction via visibility (assumed 30% of S2a + S5 wait); RM chasing time (survey N03)	≈ −2.1 days P50 across Credit and Fulfilment queues on all patterns (assumed 30% of visible-queue wait); RM chasing time from survey line N03	**M**
OP-12	Workflow expiry timer with RM warning replaces the 90-day batch reset	Resets avoided × re-origination effort (R8 to measure)	R8 to measure. Each avoided reset saves the deal-start and preparation effort already spent (RN ≈ 2.3 h; NM ≈ 5.5 h)	S
OP-13	Single completion-conditions view	Reduces S4 wait where the last condition is not noticed (assumed 1–2 days P50)	≈ −1.5 days P50 on documenting patterns (assumed); C9 becomes itemised and evidenced	S
OP-14	Context-aware deal start	All deals × deal-start time saved (assumed 60% of 20–45 min)	≈ 4.1 FTE-eq RM across c. 26,700 deal starts; largest colleague-experience item	**L**
OP-15	Facility letters generated from approved terms, e-delivered, e-signed, tracked and chased	Letter stage P50 reduction (assumed 18 → 7 days); RM/Bus Ops letter admin (assumed 60% of 35–50 min); resets avoided	≈ −11 days P50 on every documenting pattern; ≈ 6.0 FTE-eq RM/Bus Ops; ≈ 1,258 3-month resets/yr largely avoided (with OP-16). Largest cycle-time item	**XL**

OP-16	Graduated staleness control replaces the 3-month reset	Resets avoided × full re-approval effort	≈ 1,007 full re-approvals avoided/yr → ≈ 1.5 FTE-eq RM + Credit (renewal unit times used; NM higher). Needs control equivalence with second line	**M**
OP-17	Submission standard enforced at creation	Deferrals avoided (assumed 50% of 26% deferral rate on Credit-routed deals) × (Credit re-read + RM rework + customer loop days)	≈ 1,665 deferrals avoided/yr → ≈ 1.3 FTE-eq Credit + RM (30 + 45 min per loop, assumed); affected deals −9 days P50	**L**
OP-18	Structured information requests with limits and continuity	Remaining deferrals × loop-days reduction (assumed 9 → 5)	≈ −4 days P50 on deals that still defer; tail of multi-loop deals (18% with ≥ 2) bounded. Complements OP-17	**M**
OP-19	On-platform credit analytics and external-check integration	Re-keying time (assumed 15 min per full analysis) × deals with full analytics	≈ 2.2 FTE-eq RM on ≈ 14,100 full analyses/yr (assumed); evidence of analysis on platform. Integration scope: Programme	**M**
OP-20	Structured on-platform CAP Strategy memo	722 memos/yr; reportable strategy content	Not capacity-material. Value: strategy content reportable (RR-08); version control; feeds protected fields F11 consistently	S
OP-21	Security instruction generated from the approved deal; Lending Services queue; registration tracking	Security path elapsed time (unmeasured; EX-05) and instruction transcription	Not sizable until WS-12 measures the security path. Expected to be the longest parallel path on New Money (hypothesis C4)	**M**
OP-22	Early-warning flags at deal creation prompt referral	Earlier referral (T8 to measure); Credit time on deals later referred	Risk value: earlier intervention on c. 800 referrals/yr (indicator-to-referral days, T8). Capacity: Credit review avoided on deals referred mid-assessment (count from DR-14)	**M**
OP-23	CAP referral as a record with parallel review where policy allows	Referral-to-categorisation days (T8, assumed 21 → 12 P50)	≈ −9 days P50 to categorisation (assumed) on 794 referrals/yr. Requires CAP policy decision on parallel authority	**L**
OP-24	Native covenant and waiver lifecycle with RM tasks	Breach detection lag; batch retirement	Not capacity-material. Value: breaches surfaced as tasks, not reports; batch W-03 retired; feeds OP-22	S
OP-25	Data ownership and protected-fields governance	Avoided regulatory reporting break at go-live	Not capacity-sized. Prevents the highest-consequence failure mode of the replacement (reporting break). Manual adjustments MA-01–03 closed over time	**M**
OP-26	Ownership transfer with audit trail replaces mass officer-code batch	Audit-trail gap closed; MI drift removed	Not capacity-sized. Closes insider-information exposure on mis-assignment; MA-03 adjustment removed	S
OP-27	Effort and cycle-time measurement designed into the to-be	Enables Phase 4 benefits tracking without re-surveying	Not sized; precondition for realising and evidencing every other opportunity. Survey (1.5) becomes a one-off	S
OP-28	Deposit opportunity: reason codes and pricing-exception step; location per SD-03	Low volume (98 in progress)	Not capacity-material. Value: deposit pipeline MI; pricing exception control made explicit	S
OP-29	Remove DO NOT USE from the deal-type pick list	—	Quick win, Week 3. No sizing	S
OP-30	Interim facility-letter tracking on current BLP	Share of resets avoided by chasing (assumed 40%)	≈ 503 resets/yr avoided before the platform change (assumed 40% of resets are chase failures). Procedure only	S
OP-31	Interim central weekly renewal task list	Lateness reduction (T7)	Procedure only. Gives the T7 baseline and an early read on OP-10 value	S
OP-32	Real-time balance integration (MEO / IMPACS)	Integration; Programme scope	Not sized by this project. Requirement to Programme (DD-08); value is submission accuracy	S

OP-33	Fee integration to TELLER	Fee leakage (unmeasured)	Not sized; fee error MI requested. Requirement to Programme (DD-08)	S

4.1 Illustrative aggregate (non-overlapping, central inputs)

Measure	Illustrative value	Against illustrative baseline (1.5 §6.3: 87 FTE-eq deal-tied effort)
Capacity, all quantified opportunities	29.5 FTE-eq	34% of deal-tied effort
of which Credit	5.2 FTE-eq	Mostly OP-01, OP-02, OP-17
of which RM / Business Direct / Business Ops	23.0 FTE-eq	Mostly OP-15, OP-14, OP-01, OP-06
of which Lending Services	1.4 FTE-eq	OP-02; OP-21 unsized
Renewal E2E P50, eligible deals (OP-01 + OP-15 + OP-11 + OP-13)	35 → ≈ 12.5 days	−64% on illustrative baseline
Renewal E2E P50, non-eligible deals (OP-15 + OP-11 + OP-13 + OP-17/18)	35 → ≈ 18.5 days	−47%
3-month resets avoided (OP-15 + OP-16; OP-30 interim)	≈ 1,007 / yr	of ≈ 1,258 assumed

What the illustration shows about the structure of value, not its amount: two opportunities (fast-track renewals and automated facility letters) carry roughly 40% of the quantified capacity and most of the cycle-time reduction; both depend on decisions outside pure process design (a policy decision on renewal authority; a platform capability for documents). That is why they are raised at G1, not left to Phase 2.

5. Prioritisation

5.1 Size versus ease



Numbers are OP-IDs. Colour is the dependency. Position uses the illustrative size band; at v1.0 items move as measured inputs replace assumptions.

5.2 Reading

- **Top-right (large and easy):** OP-06 automated DA, OP-10 renewal tasks, OP-14 context-aware deal start, OP-17 submission standard, OP-18 structured requests, OP-16 graduated staleness (policy). These are configuration on the replacement with strong control arguments. They should be the first design workshops in Phase 2.
- **Top-left (large and hard):** OP-01 fast-track (policy), OP-15 letters (capability), OP-02 triage, OP-11 queues and SLAs. The value concentrates here. Each needs a decision owner identified at G1: Credit Risk Policy for OP-01; Solution Architect for OP-15 (fit-gap); Credit for OP-02 criteria.
- **Bottom-right (small and easy):** OP-04, OP-29, OP-30, OP-31, OP-08, OP-20, OP-24, OP-26, OP-28. Do them; several are quick wins before the platform changes.
- **Bottom-left:** OP-19, OP-32, OP-33 integration items: Programme scope; this project supplies requirements, not business case.

5.3 Wave view

Wave	Timing	Opportunities	Gate
Wave 0 · Quick wins on current BLP	Weeks 3–8	OP-29, OP-04 (SD-01), OP-30, OP-31, OP-25 (governance set-up)	Business Owner; no Programme dependency
Wave 1 · Replacement release 1	Per Programme plan	OP-03, OP-05, OP-06, OP-07, OP-08, OP-09, OP-10, OP-11, OP-12, OP-13, OP-14, OP-15, OP-17, OP-18, OP-21, OP-22, OP-26, OP-27, OP-28; OP-02 if reason taxonomy ready	G2 design; Programme backlog (B-06)

Wave 1 · Policy-dependent	Decision needed by W10	OP-01, OP-16, OP-23	Credit Risk Policy; second line (equivalence)
Wave 2 · Later releases / integration	Per Programme plan	OP-19, OP-20, OP-24, OP-32, OP-33	Programme

6. Dependencies, risks and dis-benefits

6.1 Opportunity dependencies

Opportunity	Depends on	Why
OP-01 Fast-track renewals	OP-06; OP-07; policy decision; OP-22	Needs automated DA to route; rules table for reduced submission; early-warning flags as an exclusion criterion
OP-02 Materiality triage	Reason taxonomy (WS-05); OP-07	Cannot route without a captured reason; light path needs its own rules
OP-15 Letters	Platform document and e-signature capability (fit-gap 2.7); OP-03 templates per pattern	Core capability question; off-platform letters end only if templates cover tranches and shadow limits
OP-16 Graduated staleness	OP-15 (tracking); second-line equivalence	Chase steps need status; control change needs sign-off
OP-17 Submission standard	OP-07; OP-19 for off-platform analytics	Rules need a source; cannot validate what is not in the system
OP-11 Queues and SLAs	OP-27 measurement; team ownership of SLAs	SLAs need baselines; queues need owners
OP-13 Completion view	OP-15, OP-21	Letter and security status must be system-held
OP-22 Early warning	OP-24; data from DR-05 fields	Covenant breach as an input; indicator fields must be reliable
OP-23 Parallel referral	CAP policy decision	Authority sequence is policy
All Wave 1	OP-25 protected fields; OP-03 patterns	Data protection and the pattern model are preconditions for every configuration decision

6.2 Risks to value

Risk	Affects	Mitigation
Credit Risk Policy does not extend renewal authority	OP-01 (largest capacity item)	Present cohort evidence (A2) at G1; design OP-01 with tiered criteria so a partial extension still delivers; OP-06/07 deliver value regardless
Replacement platform lacks native e-signature or template flexibility	OP-15, OP-05	Fit-gap by W10; partner integration on the custom list if needed; interim OP-30
Measured eligibility, deferral and reset rates lower than assumed	OP-01, OP-16, OP-17	Formulas re-run at G1; sizing bands move; the design logic holds at any rate above zero
Capacity is released in fragments too small to realise	All capacity items	Benefits plan (Phase 3) aggregates by team; redeployment to N01 customer time is a valid realisation (SD-04)
Second line rejects equivalence for OP-16 or OP-02	OP-16, OP-02	Incremental review from W9; retain contested control and record as Phase 4 improvement

6.3 Dis-benefits to carry into the business case

ID	Dis-benefit	Caused by	Treatment
DB-01	Credit caseload becomes more complex on average; assessor time per case rises	OP-01, OP-02	Role profile and resourcing in TOM (2.9); counted against Credit capacity release
DB-04	Added capture time: reason codes, structured requests, itemised CPs	OP-02, OP-08, OP-13, OP-18	Netted in sizing (assumed 2–5 min per instance); counted
DB-05	Customers without e-signature capability need a wet-ink path; dual process for a period	OP-15	Exception path designed; share estimated in WS-03

DB-06	RM fast-track decisions carry accountability RMs may be reluctant to take	OP-01	Clear criteria, system evidence (OP-06), training (Phase 3)
DB-02, DB-03	Training and transition; go-live productivity dip	All Wave 1	One-off cost; hypercare

7. Coverage check and what G1 is asked to approve

7.1 Coverage

Check	Result
Every underlying cause U1–U6 has at least one opportunity	U1: 6 · U2: 4 · U3: 6 · U4: 10 · U5: 3 · U6: 4
Top-15 pain points (1.9 §4.1) addressed	15 of 15
Pain points addressed overall	41 of 43 (remainder are addressed implicitly by pattern design or are MI-only)
Every lever L1–L15 in the benefits tree has an opportunity	L1, L2, L3, L4, L5, L6, L7, L8, L9, L10, L11, L12, L14, L15 covered; L13 (fit-to-standard) is a Phase 2 principle, not an opportunity
Every opportunity has a control-impact rating	Yes; 19 strengthen, 9 neutral, 3 need equivalence, 2 policy questions

7.2 Decisions requested at G1

#	Decision	Owner	Why now
1	Approve the long-list as the Phase 2 design agenda (not as approved changes)	SteerCo	Phase 2 starts W8; design principles are derived from U1–U6
2	Commission Credit Risk Policy to state whether, and under what criteria, unchanged renewals may be approved within RM/line authority (OP-01)	Chief Credit Officer	Largest capacity item; answer needed by W10 for the interim design release
3	Confirm with the Replacement Programme that document generation, e-delivery and e-signature are in scope for Release 1 (OP-15)	Programme Director	Largest cycle-time item; fit-gap by W10
4	Authorise Wave 0 quick wins (OP-29, OP-04, OP-30, OP-31, OP-25)	Business Owner	No dependency; early evidence of value; T7 and reset baselines
5	Note the dis-benefits and the capacity-treatment position (SD-04) as the frame for the business case	SteerCo; Finance	Avoids re-litigation at G2

7.3 Exit criteria for v1.0

- All formulas re-run on measured inputs from 1.4 and 1.5; size bands and the 2×2 updated
- Every L-confidence driver confirmed or replaced in the owning workshop
- Overlap attribution reviewed with Finance
- Decisions 2 and 3 answered or scheduled
- SteerCo endorsement recorded in the decision log