BUSINESS BANK · BUSINESS BANKING TRANSFORMATION OFFICE · BB-BLP-BPR

1.11 Current-State Assessment

Report, executive summary and G1 SteerCo pack

Deliverable	1.11 Current-state assessment report and executive summary; G1 decision pack
Version	0.5 – structure, findings and argument complete from 1.1–1.10 at Week 3; baseline figures illustrative pending DR data, survey and workshops; v1.0 issued two working days before G1 (Week 7)
Source	Deliverables 1.1 to 1.10; Phase 0 charter, hypothesis tree and benefits logic
Owner	Engagement Lead; drafted by Engagement Manager
Accepted by	SteerCo at G1
Structure	Part A executive summary (3 pages) · Part B report · Part C G1 SteerCo deck (15 slides) · Appendix: deliverable index and evidence status

Reading this version. Findings about the structure of the process (how it is designed, where controls sit, what is repeated, what is missing) are established from the Bank's own maps and are not expected to change. Findings about how often and how long (volumes beyond the RFP, cycle times, rework rates, effort) are shown as illustrative and will be replaced by measured values at v1.0. The decisions requested at G1 do not depend on the illustrative figures.

Part A · Executive summary

The situation

Business Bank is replacing the Business Lending Platform. The current-state maps produced for the replacement describe a process built around eleven deal types, each with its own journey, and the risk is that the new platform is configured to reproduce it. This assessment establishes, from the Bank's own maps and operating data, what the process actually is, what it costs the Bank in time and effort, where the controls sit, and what should change before the replacement is designed.

What we found

1. It is one process, not eleven. Across the nine lending journeys, the first five steps are identical, the decision flow is 82% common, and the completion flow is 76% common. The differences are parameters (which product, which authority level, which items in the submission) and three genuine flow variants (distressed connections, facility removal, renewals without security). Eleven deal types resolve to five journey patterns; three of the eleven carry no live customer process at all.

2. The work is servicing, and servicing is processed as if it were origination. Excluding records migration, renewals and variations are 91% of live deals. A renewal, which by definition involves no structural change, passes through every decision step a new-money deal does: analysis, validation, document check, authority check, Credit assessment. The Bank already operates a risk-based fast-track for pre-approved drawdowns; it has never applied the same logic to its largest volume.

3. Time is lost waiting, not working. Every stage boundary is a hand-off by message, report or email; no stage has a timer, SLA or queue view. The facility-letter stage, where the RM emails a PDF and waits, is the longest single wait and the only one with a control: a three-month reset that sends the deal back to pre-credit. Two unbounded rework loops leave Credit on every journey.

4. Controls are mostly sound in intent and weak in execution. Of 28 controls inventoried, four are regulatory and must not change; about a fifth have no documented source. The most consequential, delegated-authority determination, is performed by hand against a document, although every input is in the system. Nine controls would be *stronger* if automated. The main design constraint is not removing controls; it is expressing them as rules.

5. The workarounds are the requirements. Four batch jobs, a set of bots, off-platform letters and memos, and four deal-type field combinations each cover a capability the system lacks: timers, queues, documents, rules, integrations, ownership. Twenty-three workarounds trace to seven root causes, four of which are standard capability in current lending platforms.

6. The data that feeds regulatory reporting is not documented at field level. Forbearance, impairment inputs, exposure, limits and risk grade all originate in process steps the redesign will touch. A protected-fields list has been drafted and must be agreed before any configuration decision.

What it is worth

≈ 29
FTE-equivalent capacity, illustrative, across ten quantified opportunities (≈ a third of deal-tied effort)

−45 to −65%
renewal end-to-end cycle time, illustrative, depending on fast-track eligibility

11 → 5
deal types to journey patterns; configure once, parameterise by type

9 of 28
controls strengthened by automation; 0 regulatory controls removed

Two opportunities carry about 40% of the quantified capacity and most of the cycle-time reduction: a risk-based fast-track for renewals, and facility letters generated, delivered, signed and tracked on the platform. Each depends on a decision outside process design, which is why both are put to the SteerCo now.

What we ask the SteerCo to decide at G1

1. **Endorse the baseline** (1.4, 1.5) as the reference against which the business case and benefits will be measured.
2. **Commission Credit Risk Policy** to state whether, and under what criteria, unchanged renewals may be approved within RM or line authority (answer needed by Week 10).
3. **Confirm with the Replacement Programme** that document generation, e-delivery and e-signature are in scope for Release 1.
4. **Approve the opportunity long-list** (1.10) as the Phase 2 design agenda, the five journey patterns as the design frame, and the protected-fields list as a design constraint.
5. **Authorise the Wave 0 quick wins** on current BLP: retire the DO NOT USE type; remove ESR Cleanse from the deal model; interim letter tracking; central renewal task list; data-ownership governance.

None of these decisions depends on the illustrative figures. They depend on the structural findings, which are established.

Part B · Report

1. Context and approach

Phase 1 ran from Week 3 to Week 7 against the charter approved at G0. Its purpose was a fact base the SteerCo owns: not a description of everything, but evidence for or against twenty specific claims about what is wrong (the hypothesis tree, 0.6), quantified where a metric exists. The method combined validation of the Bank's existing maps against three lenses (flow, control, data), fourteen workshops, fifteen to twenty interviews, five days of shadowing, a one-week activity survey, and analysis of twelve months of deal and workflow data.

Source	Coverage at v0.5	Coverage at v1.0
Current-state maps (22 pages) redrawn and enriched	Complete: 28 maps incl. 5 exception paths and deposits	Validated in WS-02 to WS-14
Deal, workflow, decision, letter, CAP data (DR-01 to DR-14)	Pending; definitions and analysis specified (1.4)	Analysed; baseline measured
Activity survey and time-and-motion	Instrument and model specified (1.5)	Run and reconciled
Policy, DA matrix, procedures (DR-07)	Pending; controls inventoried from maps (1.6)	Source-classified at WS-13
Bot and batch specifications (DR-09)	Pending; workarounds inventoried from RFP and maps (1.7)	Bot-level rows added
Reporting lineage (DR-10)	Pending; capture points mapped (1.8)	Field-level lineage; protected fields agreed
Interviews, workshops, shadowing, survey free text	Question bank and schedule set (1.9 §2)	Pain points confirmed and scored

2. The process as it is

2.1 Scale and shape

30,561 deals in twelve months; 26,745 once ESR Cleanse (records migration recorded as deals) is excluded. On that base, Renewal and EPR are 55.6%, Variation 27.2%, New and Increase 11.3%, distressed-connection deals 5.7%, pre-approved drawdowns 0.2%. Two deal types have no live process (Staged Drawdown as an origination type, with zero deals; DO NOT USE) and two live journeys have no type of their own (facility removal; staged-drawdown allocation, recorded through a field combination).

2.2 Structure

> The nine lending journeys share one deal start (five identical steps), one decision flow (82% common across the seven lending types), and one completion flow (76% common across the six documenting types). The differences are parameters and three flow variants. Source: 1.3.

Pattern	Absorbs	Live deals	What is distinctive
P1 New or increased lending	New, Increase, Shadow Limit / Staged Drawdown origination	3,033	New-customer entry; product selection; security
P2 Renewal	Renewal, EPR	14,857	No structural change; short completion; candidate for fast-track route
P3 Servicing change	Variation, Remove All Facilities, post-approval change	7,277	Heterogeneous; needs materiality triage; removal variant
P4 Pre-approved drawdown	Shadow Limit Reallocation, Staged Drawdown Allocation	62+	Already a fast-track: Credit only on material change

P5 Distressed connection	CAP Referral, CAP Strategy, in-flight referral	1,516	Two-authority flow; regulatory fields; no completion

2.3 What the maps do not show

Five exception paths appear on the source maps only as boxes: decline/appeal/refer, deferral for further information, change after approval, in-flight CAP referral, and security preparation. They have been drawn as straw-men (1.2, EX-01 to EX-05) for the workshops to correct. Segment variation is shown once in the source (who checks the returned renewal letter). Volumes, times, controls and hand-off waits are not on the source maps and have been added.

3. Findings

3.1 Over-processing of servicing

The renewal decision flow is step-for-step the same as new money (1.3 §2, rows 2.01–2.18). “Credit analytics if required” on renewals and variations has no stated criterion. Extension Pending Review, intended as a short-term bridge, forms chains of up to three before a renewal that happens anyway. Variations are not triaged: a covenant-date change and a security restructure follow the same path. Meanwhile the Bank’s pre-approved drawdown journeys show that it already knows how to route by prior approval and refer to Credit only on material change.

3.2 Waiting and rework

No stage in the lifecycle has a timer, SLA, queue view or escalation. Renewals are triggered by a report, not a task. Hand-offs to Credit, Lending Services and Fulfilment leave the system (message, email, report), so queue time is invisible to the RM and the customer. Two loops leave Credit on every journey (deferred for information; declined) with no bound on count or time. The facility letter is generated by BLP and then issued by the RM as a PDF; sent and returned status is not captured; a letter unreturned at three months resets the deal to pre-credit. For two products the letter is produced outside the platform altogether.

3.3 Controls

Twenty-eight controls were inventoried (1.6). Four are regulatory (forbearance assessment; ERV, provisions and write-offs; insider-information access; KYC identification in part) and are retained unchanged in every option. Sixteen trace, on current evidence, to credit policy. Six have no documented source other than practice or system limitation, including the RM pre-screen, deal validation, post-approval materiality and the reallocation arithmetic. Twenty-four are performed manually; nine are candidates for automation, and six of those become stronger controls when automated, with delegated-authority determination the most consequential. The design question for Phase 2 is equivalence, not removal.

3.4 Workarounds

Twenty-three workarounds (1.7) trace to seven root causes: no timers; no cross-team work management; no document generation, delivery or signature; no rules engine; missing integrations (customer, balances, fees, bureau); a rigid deal-type model; and no audited ownership transfer. Four of the seven are standard capability in current lending platforms; one is Programme integration scope; two are design decisions this project owns. Thirteen workarounds are expected to be met natively, five retired by design, four depend on integration, and the bots are dispositioned individually once specified.

3.5 Data

BLP is a stated source for regulatory reporting, but lineage from report line to BLP field is not documented; MI relies on manual adjustment, with the deal-type model the likely main cause. Fifteen field groups have been mapped to the process steps that create them (1.8 §5). Five of the fifteen are rated high redesign risk because levers in the long-list touch them: fast-track renewals (risk grade refresh), retiring ESR Cleanse (exposure updates), retiring batch jobs (forbearance status), capture-once and on-platform documents (classification

and recovery fields). A draft protected-fields list at four protection levels is the first dependency the Replacement Programme receives (B-07).

3.6 Pain points and root causes

Forty-three pain points (1.9) were identified from the maps, inventories and RFP using three lenses and a fixed question bank; frequency and impact bands are confirmed in workshops, interviews and survey. The top fifteen carry 63% of the indicative score. Ten root-cause themes consolidate to six underlying causes, and four of those six drive fourteen of the top fifteen pain points:

Underlying cause	Design principle it implies
U1 Routing by deal type, not by risk or materiality	Route by risk and change materiality; deal type is a parameter on a pattern
U2 Policy lives in documents and judgement, not in rules with evidence	Every control expressed as a rule the system applies and records
U3 The system has no concept of time, queues or hand-offs	Every wait has an owner, a timer and a task; triggers are system events
U4 Documents and information requests live outside the system	Generate, deliver, receive and evidence on platform; structured requests with limits
U5 Distress handling is file-driven and sequential	Data-driven early warning; referral as a record, not a file transfer
U6 Nobody owns the data or the end-to-end measure	Named data owners; capture once; cycle time and effort measured end to end

4. Baseline (illustrative at v0.5; measured at v1.0)

The baseline is defined in 1.4 (27 metrics, stage model, pre-registered test criteria) and 1.5 (three-source effort triangulation). At v1.0 this section carries the measured values as ranges with coverage statements. The table below shows the shape, populated with the illustrative inputs used throughout 1.4, 1.5 and 1.10, so that the SteerCo can see what it will be asked to endorse.

Pattern	Live deals	% to Credit	E2E decision P50 / P80 (d)	E2E fulfilment P50 / P80 (d)	First-time-right at Credit	Letter reset rate	Touch min / deal	FTE-eq / yr
P1 New / Increase	3,033	70%	24 / 45	58 / 110	62%	8%	660	20.9
P2 Renewal + EPR	14,857	45%	14 / 31	35 / 75	74%	5%	250	38.7
P3 Variation	7,277	55%	16 / 36	40 / 85	70%	6%	285	21.6
P4 Pre-approved drawdown	62+	15%	5 / 12	18 / 40	90%	3%	180	0.1
P5 Distressed	1,516	100%	21 / 48 (to categorisation)	n/a	80%	n/a	360	5.7
Total deal-tied effort	**26,745**							**87**

Structure of the illustration (not its amount): wait exceeds 90% of elapsed time on every pattern; the documentation stage is roughly half of renewal cycle time; a quarter of Credit-routed renewals loop at least once; renewals and variations carry about 70% of deal-tied effort. If the measured profile resembles this, the three levers with the largest effect are letter automation, fast-track routing and submission validation, in that order of cycle-time impact. If it does not, the ranking in 1.10 changes and this section says so.

5. Hypothesis read-out

Pre-registered criteria from 1.4 §5 and 0.6. Status at v0.5 reflects structural evidence only; measured confirmation follows.

Hyp.	Claim	Criterion	Status v0.5	Evidence
A1	Renewals follow the full credit flow	≥ 90% same stage path as New Money	**Structurally confirmed**	1.3 rows 2.01–2.18 identical; share to measure
A2	≥ 40% of renewals meet fast-track criteria, with no worse outcomes	V5 ≥ 40% and cohort outcomes ≤ full-review	Open	Requires DR-02/04/05/06 cohort analysis
A3	EPR chains are common	≥ 30% of EPRs preceded by an EPR	**Mechanism confirmed**	Cap of 3 exists; frequency to measure (R6)
A4	Most variations are administrative	≤ 30% change limit, security or pricing	**Absence of triage confirmed**	Mix to measure (DR-04 + sample)
B1	Shared deal start	Stage 1 core 100% common	**Confirmed**	1.3: 5 of 5 steps in all ten columns
B2	Parameterised decision flow	≥ 80% common; variants expressible as rules	**Confirmed for lending types (82%)**	CR/CS are a separate pattern
B3	Redundant deal types	Types with no live process	**Confirmed**	Staged Drawdown (0), ESR Cleanse, DO NOT USE

B4	Controls as rules	Type-specific behaviours as rules	**Partly**	Three residual flow differences
C1	Deferral loop is a major rework driver	R1 < 80% and R3 ≥ 5 days	**Mechanism confirmed**	Unbounded on every map; rate to measure
C2	Letter return is the longest wait; resets ≥ 5%	S3b longest at P80; R4 ≥ 5%	**Mechanism confirmed**	Manual issue; reset rule; rates to measure
C3	Post-approval changes cause re-processing	R5 ≥ 10% on New / Increase	Open	Path undefined (EX-03); rate to measure
C4	Wait dominates touch	W2 ≥ 3 × W1; flow efficiency < 10%	**Mechanism confirmed**	No timers or queues anywhere; to measure
D1	Bots and batch jobs cover missing rules	Each maps to a gap	**Confirmed in structure**	1.7: 23 → 7 root causes; bots pending DR-09
D2	Off-platform letters mean terms not on platform	Confirmed by workshop	**Confirmed for Staged Drawdown**	Shadow Limit to confirm (WS-09)
D3	Manual letter issuance has no tracking	Confirmed by shadowing	**Map-confirmed**	Shadowing to confirm practice
E1	≥ 20% of controls have no policy source	Inventory source = practice	**Marginal (21% hypothesised)**	WS-13 classification
E2	DA check is manual on data the system holds	Walk-the-process; data check	**Confirmed on maps**	Data availability to confirm (DR-05)
E3	Second line accepts equivalence	Acceptance criteria stated	Open	W2 interview
F1	Lineage undocumented at field level	DR-10 contents vs requirement	Open	Candidate inventory drafted (1.8)
F2	MI relies on manual adjustment	≥ 3 recurring adjustments	Open	Three hypothesised from 1.7

Of twenty hypotheses, seven are confirmed on structural evidence, eight have their mechanism confirmed and await measurement, and five are open pending data or interview. None has been rejected at v0.5. The two that matter most for value (A2, C2) are measurable from the data request and are the first analyses scheduled.

6. Opportunities and the Phase 2 agenda

Thirty-three opportunities (1.10) were derived from the six underlying causes by applying Eliminate, Combine, Rearrange, Simplify and Automate in that order. Ten are quantified by stated formulas; the rest carry control, data, MI or replacement-cost value described rather than monetised.

Group	Opportunities	Illustrative value	Dependency
Route by risk and materiality	OP-01 fast-track renewals; OP-02 variation triage; OP-03 five patterns; OP-04 retire ESR Cleanse; OP-05 drawdown pattern	≈ 11 FTE-eq; −8 days P50 on affected deals; 6 workflow variants avoided	Policy (OP-01); R1
Policy as rules	OP-06 automated DA; OP-07 rules tables; OP-08 decline path; OP-09 post-approval materiality	≈ 3 FTE-eq; authority evidence on 100% of decisions	R1
Time, queues, hand-offs	OP-10 renewal tasks; OP-11 queues and SLAs; OP-12 expiry timer; OP-13 completion view; OP-14 context-aware start	≈ 4 FTE-eq; −3 to −4 days P50	R1
Documents and information on platform	OP-15 letters; OP-16 graduated staleness; OP-17 submission standard; OP-18 structured requests; OP-19 analytics; OP-20 memo; OP-21 security	≈ 11 FTE-eq; −11 days P50 on every documenting pattern; ≈ 1,000 resets avoided	R1; capability (OP-15); policy (OP-16); integration (OP-19)
Distress	OP-22 early warning; OP-23 parallel referral; OP-24 covenant lifecycle	−9 days to categorisation; earlier intervention	R1; policy (OP-23)
Data and ownership	OP-25 governance; OP-26 ownership transfer; OP-27 measurement; OP-28 deposits	Regulatory risk avoided; benefits trackable	Now; R1
Quick wins and integration	OP-29 to OP-33	Early evidence; requirements to Programme	Now; integration

6.1 Implications for the Phase 2 design

1. **Design principles follow from U1–U6** and are proposed for Design Authority sign-off in Week 8 before any map is drawn.
2. **Stage 1 is designed once, Stage 2 twice (lending; distressed), Stage 3 once with three gates.** Deal type becomes a parameter; controls become a rules table per pattern × risk band.
3. **The control equivalence register leads with the six controls that get stronger**, then the three that need second-line judgement, and leaves the three policy questions to Credit Risk Policy.
4. **The protected-fields list is a constraint on every configuration decision**; levers touching P1 fields carry a stated design obligation.
5. **Fit-to-standard:** thirteen workarounds are expected to be met natively; the custom list starts with the four integration items and whatever OP-15 needs that the platform lacks.
6. **Interim design release at Week 10** carries the deal-type model, deal-start component, routing concept, letter approach and retired workarounds, so the Programme can proceed if its freeze precedes G2.

7. Decisions requested at G1

#	Decision	Owner	Depends on illustrative figures?
1	Endorse the baseline (1.4, 1.5, as measured ranges) as the reference for the business case and benefits tracking	SteerCo; Finance	No: the SteerCo endorses the measured ranges at v1.0
2	Commission Credit Risk Policy to state whether and under what criteria unchanged renewals may be approved within RM / line authority; answer by Week 10	Chief Credit Officer	No: the structural finding (A1, B2) stands regardless of A2's measured share
3	Confirm with the Replacement Programme that document generation, e-delivery and e-signature are in Release 1 scope	Programme Director	No: C2's mechanism is established; only the size varies

4	Approve the long-list as the Phase 2 agenda, the five patterns as the design frame, and the protected-fields list as a design constraint	SteerCo; Design Authority	No
5	Authorise Wave 0 quick wins: OP-29, OP-04 (SD-01), OP-30, OP-31, OP-25	Business Owner	No
6	Note dis-benefits (DB-01 to DB-06) and the capacity-treatment position (SD-04) as the frame for the business case	SteerCo; Finance	No

8. Risks carried into Phase 2

Risk	Effect	Mitigation	RAID
Credit Risk Policy does not extend renewal authority	Largest capacity item reduced to OP-06/07 value	Cohort evidence (A2) presented with the request; tiered criteria so partial extension still delivers	R-03
Replacement freeze precedes G2	Design influence lost on late decisions	Interim release W10; DD-01 to DD-10 ordered by latest change date	R-01
Platform lacks document / e-signature capability	OP-15 becomes custom or partner integration	Fit-gap by W10; OP-30 interim	R-09
Measured rates lower than illustrated	Sizing bands move; ranking may change	Formulas re-run at G1; design logic holds at any rate above zero	R-10
Regulatory reporting break at cut-over	Highest-consequence failure	Protected fields (B-07); parallel-run reconciliation for P1 fields	new

Part C · G1 SteerCo deck

Fifteen slides. Content per slide; speaker notes in italics. Issued two working days before G1 with the report as pre-read.

1 · Current-state assessment: G1 decision pack

Business Lending Process Redesign ahead of the BLP Replacement · Phase 1 close · Week 7

Chair: Executive Sponsor. Presenter: Engagement Lead. 90 minutes. Decisions on slide 14.

2 · What we set out to establish, and how

Twenty hypotheses from G0 · 28 maps redrawn and validated · 14 workshops, 15–20 interviews, 5 days shadowing · one-week activity survey · 12 months of deal and workflow data · 10 deliverables (appendix)

Emphasise the SteerCo endorsed the hypotheses at G0; this is the evidence against them, not a new agenda.

3 · The headline: one process, servicing-dominated, processed as origination

Nine journeys · 5 identical start steps · 82% common decision flow · 76% common completion · 91% of live deals are servicing · renewals take the new-money path

The slide to remember. Everything else follows from it.

4 · Eleven deal types resolve to five patterns

Table: P1–P5 with volumes and what is distinctive · three types retired · two un-typed journeys given a home · deal type becomes a parameter

Pre-empt "we need all eleven": the controls each type carries are kept as rules (1.3 §4).

5 · Where the time goes

Stage bars (touch vs wait) for P2 Renewal · no timers, SLAs or queues anywhere · the letter stage · two unbounded loops out of Credit

At v1.0 these are measured. If illustrative, say so on the slide.

6 · Where the effort goes

FTE-equivalent by role and pattern · renewals and variations ≈ 70% of deal-tied effort · RM time on letters, chasing, re-keying

Survey-based; reconciled to timestamps; show ranges. Reinforce SD-04: capacity, not headcount.

7 · Controls: sound in intent, weak in execution

28 controls · 4 regulatory, retained · 6 with no documented source · 24 manual · 9 automatable, 6 become stronger · delegated authority by hand on data the system holds

For Credit Risk and second line: the message is equivalence, not removal.

8 · The workarounds are the requirements

23 workarounds → 7 root causes · 4 are standard platform capability · 13 expected native, 5 retired by design, 4 integration · nothing carried over without a decision

For the Programme Director: this is the start of the fit-gap and the custom list.

9 · The data the redesign must protect

15 field groups mapped to capture points · 5 at high redesign risk · draft protected-fields list at four levels · B-07 to the Programme this week

For MI and second line. Ask for confirmation of the report inventory.

10 · Forty-three pain points, six underlying causes

Heat map by stage × waste · top 15 = 63% of score · U1–U6 · four causes drive fourteen of the top fifteen

The case for a small number of structural design decisions.

11 · Hypothesis read-out

7 confirmed structurally · 8 mechanism confirmed, measured at v1.0 · 5 open · 0 rejected · A2 and C2 carry the value and are the first analyses

Be explicit about what is not yet measured. Credibility at G2 depends on it.

12 · What it is worth: order of magnitude

33 opportunities · 10 quantified by formula · ≈ 29 FTE-eq illustrative · renewal cycle time −45 to −65% · two opportunities carry ≈ 40% of capacity and most of the time

Every number on this slide is shaded until v1.0. The structure of value is the point.

13 · The Phase 2 agenda

Design principles from U1–U6 (W8) · Stage 1 once, Stage 2 twice, Stage 3 once · equivalence register leads with the six strengthened controls · protected fields as constraint · interim release W10 · G2 W13

Show the Week 8–13 plan on one line.

14 · Decisions requested

1 Endorse the baseline · 2 Commission Credit Risk Policy on renewal authority (by W10) · 3 Confirm document / e-signature in Release 1 · 4 Approve long-list, patterns, protected fields · 5 Authorise Wave 0 quick wins · 6 Note dis-benefits and SD-04 frame

Take each in turn; record in the decision log before the meeting closes. None depends on illustrative figures.

15 · Next four weeks

W8 design principles and patterns at Design Authority · W8–10 routing criteria with Credit Risk · W9 control equivalence starts · W10 interim design release · W11 design preview with RMs and Credit · W12 Design Authority sign-off · W13 G2

Close with the freeze-date status (D-01).

Appendix · Deliverable index and evidence status

#	Deliverable	Version	Established from	Pending for v1.0	Accepted by
1.1	Process taxonomy and inventory	0.9	Maps, RFP	WS-01 agreement; owner names	Business Owner
1.2	As-is maps L3/L4 (28)	0.3	Source maps, enriched	WS-02 to WS-14 validation; straw-men replaced	Design Authority
1.3	Deal type × stage matrix	0.8	1.2	Cell confirmation; RF/SD volumes	Design Authority
1.4	Performance baseline	0.5	Definitions, stage model, spec	DR-01 to DR-14 analysis	SteerCo
1.5	Effort baseline	0.5	Method, instrument, model	Survey, time-and-motion, DR-16	SteerCo; Finance
1.6	Control, policy and DA inventory	0.6	Maps, RFP	DR-07; WS-13 classification	Head of Credit Risk Policy
1.7	Workaround inventory	0.6	RFP, maps	DR-09 bot rows; walk-the-process	Solution Architect
1.8	Regulatory and MI data lineage	0.4	Maps, 1.6	DR-10 lineage; report inventory confirmed	Head of MI & Reg Reporting
1.9	Pain-point register and RCA	0.7	Maps, 1.3, 1.6, 1.7, 1.8	Scores confirmed; RCA re-run with Bank	Business Owner
1.10	Opportunity long-list, sized	0.6	1.9; formulas	Measured inputs; overlap review with Finance	SteerCo
1.11	This report and G1 pack	0.5	All above	Measured baseline; hypothesis status; v1.0 two days before G1	SteerCo

Evidence conventions used throughout Phase 1

- **Established:** derived from the Bank's own maps, RFP statements or inventories; not expected to change on validation.
- **Mechanism confirmed:** the process feature exists as described; its frequency or size awaits measurement.
- **Illustrative:** computed from assumed inputs to demonstrate method and output; shaded; never quoted as a finding.
- **Straw-man:** drawn where no source exists, for the workshop to correct; never treated as fact.